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June 22, 2017 
 

Mr. Michael Einweck, P.E. 
Director of Public Works 
Municipal Building 
Village of Hartland 
210 Cottonwood Avenue 
Hartland, WI  53029 
 
Re: Village of Hartland Storm Water Quality / TMDL Master Plan Update 
 
Dear Mike: 
 

The Village of Hartland’s storm water quality master plan has been updated to guide the 
Village of Hartland in cost effectively managing, maintaining and improving the quality of the 
water resources in the Village. This plan will help the Village to progressively meet current and 
future storm water permit requirements in a stepped approach, and provide opportunities for 
individuals who live, work and play in the Village of Hartland to enjoy and benefit from the 
nearby lakes and rivers.   

This report is intended to comply with many aspects of the Village’s Municipal 
Separate Storm Sewer System (MS4) permit, including the Total Maximum Daily Load 
(TMDL) requirements.  This includes revised mapping, modeling and planning requirements; 
ordinance revision and long-term maintenance program requirements; public works yard 
pollution prevention plan and updated village-wide MS4 map requirements.  It also updates the 
water quality portion of the Village’s 2010 Storm Water Quality Management Plan and revises 
the Illicit Discharge Detection and Elimination (IDDE) program.  The updates to the Village’s 
storm water quality master plan found in this report will:   

1. Describe the Village’s existing storm water quality management system. 

2. Describe existing municipal storm water permit requirements, anticipated future permit 
requirements and subsequent water quality improvement efforts. 

3. Describe the Rock River TMDL as it applies to the Village of Hartland; evaluated the 
Village’s storm water system as compared to the goals of the TMDL.    

4. Present alternative water quality best management practices which meet the requirements 
developed in items 1 and 2 above. 

5. Provide a comparative evaluation of the technical, economic and environmental features of 
the alternative best management practices. 
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6. Recommend a cost-effective, comprehensive storm water quality master plan for the 
Village of Hartland. 

7. Provide an updated MS4 map with TMDL “Reachsheds” shown on it. 

8. Provide information on necessary maintenance of storm water facilities in the Village, 
along with a spreadsheet inventory of the storm water facilities in the Village that can be 
updated to track maintenance of storm water practices.     

9. Provide a revised Storm Water Pollution Prevention Plan for public works yard activities at 
the municipal property at 701 Progress Drive. 

10. Revise the existing Illicit Discharge Detection and Elimination program following the 
Department of Natural Resources’ (WDNR) Priority Outfalls approach, as described in the 
WDNR Guidance Document # 3800-2012-01 dated March 15, 2012. 

11. Revised erosion control and storm water ordinance to meet the updated requirements of NR 
151, Wisconsin Administrative Code. 

The recommended multi-year plan laid out in this report focuses on meeting the Total 
Suspended Solids (TSS) reductions required in the Rock River Basin TMDL.  The 
recommended practices will control TSS and the pollutants attached to those sediment 
particles, including phosphorus.  Additional research and information specifically regarding 
phosphorus control from urban storm water management practices is expected to come out over 
the next few years.  This new information may present more cost-effective options to 
specifically control phosphorus in the future, as opposed to implementing many expensive 
traditional storm water practices that, individually, only capture a small amount of phosphorus.  

MS4 Permit Requirements 

The Village of Hartland initially received coverage under the Wisconsin Department of 
Natural Resources’ (WDNR) Municipal Separate Storm Sewer System (MS4) General Permit 
no. WI-S050075-1 in November 2006.  The Village is currently covered under the MS4 permit 
that was re-issued in May 2014 (permit no. WI -S050075-2).  The MS4 permit requires the 
Village to complete a multitude of activities aimed at improving the quality of storm water 
runoff entering the nearby rivers, lakes and wetlands, including: 

 Public Information and Education Program to inform the public of ways to 
reduce the amount of pollution in storm water runoff reaching the local lakes, 
stream and wetlands.  
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 Public Involvement Program to encourage individuals and groups to work on 
water quality improvements in the community 

 Illicit Discharge Detection and Elimination Program to find and resolve 
instances of liquids and pollutants other than rain water and snow melt that flow 
at times through the Village’s storm sewer system 

 Construction Site Pollution Control Program to reduce the amount of sediment, 
nutrients and other pollutants that reach the local streams, lakes and wetlands 
during construction projects 

 Post-Construction Storm Water Runoff Program to require new and re-
development projects to install controls to reduce the amount of sediment, 
nutrients and other pollutants that reach the Village’s storm sewer system over 
time after the project has been completed 

 Pollution Prevention Activities to minimize the amount of pollutants that enter 
the local streams, lakes and wetlands from regular municipal operations such as 
leaf pick-up operations, winter road salting, DPW yard maintenance, fertilizing 
publicly owned spaces, maintenance of storm water treatment facilities, etc.   

 MS4 Map to illustrate the Village’ storm sewer system and the publicly and 
privately owned storm water treatment facilities that are included 

 Source Reduction Modeling to evaluate the effectiveness of the storm water 
facilities that have been constructed in the Village and to quantify the amount of 
TSS and Phosphorus that is captured in these facilities, and not reaching the 
local waterways.   

The re-issued MS4 permit of 2014 also included requirements for the Village to meet 
regarding the Rock River Basin Total Maximum Daily Load (TMDL) analysis, which was 
completed and approved by WDNR and the U.S. Environmental Protection Agency (EPA) in 
2011.  These requirements included: 

 A MS4 Map update to show the TMDL reachsheds on the map 
 An analysis of the Village’s storm water treatment facilities and practices as 

compared to the pollutant reductions required in the TMDL 
 A plan to achieve the pollutant reductions found in the TMDL, if the Village is 

not currently meeting these goals.   

The MS4 permit requires an annual report to be submitted to the WDNR summarizing 
and quantifying the progress of these programs by March 31st of each year.   

In preparation for the initial MS4 permit coverage, Village staff hired Strand 
Associates, Inc. to complete a storm water quality management plan to achieve the goals of the 
MS4 permit in 2005.  The study identified actual and potential storm water capacity, flood 
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control and water quality concerns within the Village and recommended needed corrective 
measures.  Capital, operation, and maintenance costs attendant to the recommended corrective 
measures were estimated, and a plan implementation program developed.  The results of the 
water quality modeling effort completed as part of the 2009 storm water management plan, 
using WinSLAMM version 9.4.1, put the Village at 41.5% Total Suspended Solids (TSS) 
control and 32.3% Phosphorus (P) control Village-wide.  The reported TSS control met the 
TSS reduction requirements of the past MS4 permit of 20% TSS control by 2008, Village-wide.  
The current MS4 permit requires the Village to maintain the previously reported TSS controls 
of 41.5% Village-wide as of June 2011. 

Since 2006, the Village of Hartland has reduced the amount of pollution flowing into 
the local waterways by implementing measures such as requiring new and redevelopment 
projects to include long-term storm water pollution controls, by inspecting the erosion control 
measures during construction projects, through street sweeping and other similar measures.  
The current previously reported TSS controls of 41.5% from the 2010 storm water management 
plan update has since increased to 51% TSS control Village-wide.  This shows the progress 
achieved in since the original 2005 storm water management study and the impacts the 
Village’s efforts have produced to improve water quality in the area.   

Rock River TMDL Requirements     

Monitoring efforts over many years in the Rock River Basin have found many tributary 
rivers and the Rock River itself to be impaired by too much Total Suspended Solids (TSS) and 
Phosphorus to meet water quality standards and targets to support a fishable, swimmable river 
system.  

The Rock River has been listed as an impaired water on the State’s 303(d) list for many 
years.  The primary pollutants of concern are phosphorus and sediment, which lead to nuisance 
algae growth, oxygen depletion, increased submerged aquatic vegetation, water clarity 
problems and degraded habitat.  These impairments adversely impact fish and other aquatic 
life, water quality, recreation, navigation and can lead to public health concerns.  The Rock 
River TMDL was completed and approved by EPA in September of 2011, addressing 62 
segments of 39 of Wisconsin’s impaired waters.  

While the Bark River is not officially designated as “impaired” in the immediate 
Hartland area, the Bark River is impaired for low dissolved oxygen (DO) approximately 9 
miles downstream, upstream of the Village of Dousman.  Phosphorus is listed as the primary 
pollutant of concern and the sources are listed as nonpoint and urban runoff.  The TMDL 
requirements in the Village’s permits are associated with pollutant reductions, specifically 
reductions in TSS and phosphorus, while the overall goal of the TMDL is to remove, or “de-
list”, waterways from Wisconsin’s Impaired Waters List.  Methods and practices to improve 
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the dissolved oxygen levels along the Bark River, thus improving the quality of the river, can 
be included in the list of alternatives that the Village will evaluate and implement to meet the 
TMDL requirements under the MS4 permit.   

The Rock River watershed (and corresponding TMDL boundary) is shown graphically 
on the following page. 
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Source:  Rock River Basin TMDL Report, 2011 

In accordance with the MS4 permit, the Village of Hartland is required to meet the TSS 
and phosphorus reductions shown in the Rock River TMDL report for the lands in the Village 
that drain to the Bark River (Reach 55) and the Oconomowoc River (Reach 25).  While the 
majority of the Village drains to the Bark River, there is a portion of the northwest part of the 
Village that drains to the Oconomowoc River reachshed (Reach 25). A portion of the east side 
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of the Village also drains toward the (Illinois) Fox River Basin, which does not currently have a 
TMDL or specific wasteload allocations to meet in this area.   
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The pollutant reduction goals, or wasteload allocations, are based on actual in-stream 
monitoring data for the different waterways in the Rock River Basin.  The results of the 
evaluation of the Village’s existing storm water treatment system as compared to the pollutant 
reduction goals found in the TMDL report are: 

Table 1.  Existing Village of Hartland Storm Water Pollutant Control as compared to the 
Rock River TMDL TSS & Phosphorus Wasteload Allocations 

(Represented in Percent Reductions compared to No Storm Water Practice Controls) 

Waterway (Reach)  TSS % 
Reduction 
in TMDL 

Phosphorus % 
Reduction in 

TMDL 

Existing Village 
TSS % Reduction 

Existing Village 
Phosphorus % 
Reduction 

Bark River (Reach 55)  66%  77%  47%  38% 

Oconomowoc River 
(Reach 25) 

59%  74%  94%  70% 

 

The Village is close to meeting the goals of the TMDL for TSS and approximately 
halfway to the phosphorus goal.  This analysis is based on the traditional storm water facilities 
that can be modeled in the Windows Source Loading and Modeling Method (WinSLAMM) 
computer model, which has been used over the years to meet the MS4 permit requirements.  
The Village of Hartland routinely conducts other activities that do not fit into the computer 
model that capture and prevent additional pollutants from reaching the local surface waters.  
Alternative methods to quantify the pollutant control for these activities have been included in 
this plan.   



 
 
 
 
Letter to Michael Einweck, P.E., Village of Hartland 
Village of Hartland Storm Water Quality / TMDL Master Plan Update 
June 22, 2017 
Page 9 
 
 

 

 

Table 2.  Non-Modelable Activities to Minimize Pollutants from reaching Local Lakes, 
Streams and Wetlands 

Practice  Location/Frequency  Estimated Pollutant Load 

Leaf Management Program  Village‐wide / once per week 
during fall 

1,000 Tons of Leaves 
Collected Annually 

Nixon Park Pond Dredging  Nixon Park / approximately 
every 10 years 

3,000 cubic yards of 
Sediment Removed every 10 

years 

Bark River Streambank 
Stabilization 

Bark River / 2005 ‐ 2015  1,350 Lineal Feet of 
Streambank 

  

Leaf Management Program:  The Village of Hartland has had a leaf collection and 
management program for many years, with Village crews picking up leaves from the curbside 
and storing the leaves at the Public Works yard.  Village crews collect approximately 10 
truckloads of leaves between mid-October and late November (weather dependent).  
Approximately 1,000 yards of leaves are collected from Village streets and disposed of 
annually at a local agricultural field, to be incorporated into the soil and used as fertilizer.   
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Collected leaves at Village of Hartland Public Works Yard 
November 2016 

 

Nixon Park Pond Dredging:  Nixon Park Pond is an approximately ½ acre “on-line” 
pond, which means it is connected upstream and downstream to the Bark River in Nixon Park.  
Some water from the river flows into the pond and water from the pond flows out to the river 
on a constant basis.  A walking trail connects the pond to trails along the Bark River and further 
throughout the Village.  The pond has traditionally been managed to provide recreational 
opportunities such as fishing and aesthetic enjoyment of the pond for residents and others 
visiting Nixon Park.  As sediment and nutrients from the Bark River flow into the pond and 
settles there, the Village has determined that dredging is needed approximately every 10 years 
to allow for continued enjoyment of the pond.  Nixon Park Pond is functioning as a storm water 
quality treatment pond, capturing sediment and nutrients that would otherwise continue down 
the Bark River to be deposited in Nagawicka Lake and impact the Bark River further on.   

The Village dredges the pond approximately once every 10 years.  The amount of 
sediment removed from the pond, and thus from the Bark River system is approximately 3,000 
cubic yards.  Without the benefit of this on-line pond, the 3,000 cubic yards of sediment and 
attached phosphorus that is collected in the pond would continue flowing downstream, 
contributing to the sediment and phosphorus loads in Nagawicka Lake and further down the 
Bark River system.   

Bark River Streambank Stabilization:  The Village of Hartland has proactively 
addressed streambank stabilization through the installation of vegetated bio-logs in over 1,350 
feet of the Bark River.  This was done over 5 years through 4 separate projects, with funding 
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from the Wisconsin Department of Natural Resources’ Targeted Runoff Management grant 
program.  Stabilization of the banks that were previously eroding has prevented additional 
sediment from the streambanks from compounding the problems of excess sediment loads in 
the Bark River, and ultimately the Rock River, system.   Streambank stabilization projects also 
provide habitat and cover for birds and small animals, and enhance the natural aesthetics in the 
parks and along the walking paths.   

 

Streambank stabilization with bio-logs planted with native vegetation along Bark River streambanks.  
Walking path along river in the Nixon Park in the background. 

 

The Village’s efforts to minimize the pollutant loads in storm water over the past 10 
years has had significant impacts.  The Village-wide WinSLAMM modeling results for TSS 
control have increased from 41% to 51% in 2016.  Additional practices, including the Leaf 
Collection and Management Program, management of Nixon Park Pond, streambank 
stabilization improvements and more result the capture of additional sediment and phosphorus, 
beyond what is accounted for in the WinSLAMM model.    

A plan to close the gap between the existing storm water treatment controls and the TSS 
pollutant reduction goals to bring the Village closer to the phosphorus reduction goals of the 
TMDL report is included in the Recommendations section at the end of this report.  Detailed 
information including cost and construction feasibility for recommendations for storm water 
treatment facilities, revisions to storm water control practices such as ordinances and outreach 
efforts, and possible in-stream improvement projects are included.  Information on practices 
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that are currently in the research and trial stages around the country have also been included for 
consideration by the Village in the future, as more information becomes available. 

Alternatives Evaluated to Meet the MS4 Permit and TMDL Requirements 
19 different sites have been identified as potential locations for traditional storm water 

treatment facilities to reduce the amount of TSS and phosphorus flowing into the local 
waterways via the storm sewer system.  These options include grass swales, infiltration basins, 
biofilters, biofiltration islands in parking lots, and permeable paver systems at strategic 
locations throughout the Village.  

Locations for Potential Storm Water Treatment Facilities 
1. St. Charles Church Infiltration Basin (ALT-02) 
2. Progress Drive Grass Swales (ALT-01) 
3. Medline Industries Infiltration Basin (ALT-10)  
4. 900 Walnut Ridge Drive Biofilter (ALT-13) 
5. Mill Place Subdivision Biofilter (ALT-15) 
6. Hartridge Subdivision Infiltration Basin (ALT-04) 
7. Village Parking Lot Bioretention Islands (northeast of North Avenue and East 

Capitol Drive) (ALT-03) 
8. Park River Estates Biofilter (ALT-12) 
9. Hartbrook Park Biofilter (ALT-06) 
10. Piggly Wiggly Parking Lot Biofilter (ALT-07) 
11. North Avenue Biofilter (ALT-05) 
12. River Reserve Drive Biofilter (ALT-09) 
13. Sunnyslope Drive Permeable Pavers (ALT-06A) 
14. Capitol Drive Permeable Pavers (ALT-11) 
15. Chestnut Ridge Drive Permeable Pavers (ALT-05A) 
16. Granary Circle Permeable Pavers (ALT-08) 
17. Rae Drive Permeable Pavers (ALT-14) 
18. Hartland North Elementary School Parking Lot (ALT-02A) 
19. Hartbrook Park Parking Lot Permeable Pavers (ALT-06B)  

 
The proposed storm water facilities were determined after consideration of existing soil 

conditions, land use, constructability concerns, planned capital improvement projects, and 
impact to the waterways based on conceptual designs.  Storm water treatment improvements 
should be considered for any future road reconstruction projects, as adding the cost of a storm 
water treatment system to an existing project is typically much less expensive than completing 
a stand-alone project to create a storm water facility in an existing developed area.  Anticipated 
costs, regulatory concerns, and constructability concerns are identified on a map and discussed 
in detail in Section 4, Alternatives Plan, of this report.   
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Potential grant funding was also considered in the development of the recommended list 
to control TSS and phosphorus in storm water in the Village.  Most of the projects listed would 
be eligible for grant funding through the Department of Natural Resources’ Urban Nonpoint 
Source and Storm Water Grant program.  These competitive grants are currently offered every 
other year, and will reimburse a municipality 50% (up to $150,000) of the cost of constructing 
a storm water practice such as an infiltration basin or a biofilter.    

Non-traditional water quality practices were also evaluated and recommended based on 
the potential benefit to the river and the cost-effectiveness of the options.  These alternatives 
are not proposed storm water treatment construction projects; they include programs and 
practices that will reduce the pollutants flowing from the land to the waterways through the 
storm sewer system, or possible in-stream improvements that would directly improve the water 
quality in the Bark River and address the impairments that triggered the development of the 
TMDL report.   

 Pollutant Trading with Upstream Agricultural Property Owners 
 Pollutant Trading with local Wastewater Treatment Plant 
 Revise Storm Water Ordinance to Include a 30% Phosphorus Reduction 

Requirement 
 Road Crossing Inventory 
 Eroding Streambank / Flow Impediment Inventory 
 Permeable Pavement SPEC for Developers 
 Reducing Chlorides in the River 
 Pet Waste Stations   
 River Monitoring Program  
 Storm Water Technologies Currently Under Development 

 
MS4 Map 

The Village of Hartland Municipal Separate Storm Sewer System (MS4) Map was 
updated to include the boundaries of the TMDL reachshed areas and recently constructed storm 
water facilities.  Maintaining a current MS4 map is a requirement of the MS4 Permit.   

Storm Water Facility Maintenance Plan 
A maintenance plan for existing publicly and privately owned storm water facilities has 

been developed.  In addition, a template has been developed for Village staff to populate with 
information for the storm water facilities in the Village of Hartland.  Maintaining an inventory 
of the storm water facilities and implementing an inspection and maintenance program for 
those facilities is a requirement of the MS4 permit (Sections 2.5.2, 2.5.3, 2.6.1 and 2.6.2).  The 
storm water facilities are designed to be inspected and maintained on a regulated basis; without 
this, they will not function appropriately and will not capture the pollutants as they were 
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designed.  The inspection and maintenance of these features should be tracked and documented 
for a minimum of 5 years per the MS4 permit.   

Inspections of these facilities should be completed and documented at least once every 
2 years, and especially after heavy rain events.  Routine maintenance such as cutting or 
mowing of the vegetation, and removal of debris or materials clogging the inlets/outlets, should 
be completed regularly throughout the warm months.   

Storm Water Pollution Prevention Plan (SWPPP) for Department of Public Works / 
Wastewater Treatment Plant Site 
 

The Storm Water Pollution Prevention Plan for the Department of Public Works site 
was revised and submitted to WDNR early in 2016 to meet the MS4 Permit requirements.  A 
site inspection form has been included for use by village staff.    

Erosion Control and Storm Water Ordinance 
 

The Village of Hartland Erosion Control and Storm Water Ordinance was revised early 
in 2016. Previously developed supporting documents to help implement the Village’s 
construction site erosion control and post-construction storm water management programs have 
been included in this report.  These documents could be reviewed and revised for consistency 
with other erosion control and storm water programs in the area.  Forms, permits and policies 
that are similar to neighboring communities makes it easier for developers and site engineers to 
know what is expected under these programs, and reduces the number of questions village staff 
repeatedly answer on development projects.  Revising the actual erosion control and storm 
water ordinance to follow a template similar to the State of Wisconsin’s model ordinance or 
local ordinances would also make it easier for those using the ordinance in design and planning 
for future development.  The current ordinance does not require post-construction storm water 
management to address the discharge of phosphorus from developed lands to the local rivers, 
lakes and wetlands; a 30% phosphorus control requirement for new and redevelopment sites 
would be similar to controls other local communities are beginning to consider to require.  A 
30% phosphorus control is feasible on new and re-development sites, given current storm water 
technology and options, especially in communities with good, infiltrative soils, like the Village 
of Hartland has.   

Illicit Discharge Detection and Elimination (IDDE) Program 
 

The Village of Hartland’s Illicit Discharge Detection and Elimination (IDDE) Program 
was revised to identify “priority” outfalls, or outfalls that have the greatest probability of 
having substances other than rain and snow melt discharge from the storm sewer system.  The 
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designation of priority outfalls was based on land use, information on previous complaints or 
inspections that recorded illicit discharges in the outfalls, per the Wisconsin Department of 
Natural Resources Illicit Discharge Detection and Elimination Guidance Document #3800-
2012-01 dated March 2012.  The priority outfalls identified in the revised program should be 
inspected at least once per year, with the remainder of the previously identified “major” outfalls 
inspected at least once per MS4 permit term (5 years).  

Very truly yours, 
 
RUEKERT & MIELKE, INC. 
 
 
 
Maureen A. McBroom 
Environmental Coordinator 
mmcbroom@ruekert-mielke.com 

 
MAM:jkc 
 
cc: File 
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ID# SITE NAME FIN PERMIT FID SITE
ID-1 Hartman Controls Inc 851 S067857 268213530 604 Progress Ave
ID-2 The Sullivan Corporation 10871 S067858 268442460 460 Cardinal Lane
ID-3 Bohrman Mfg Inc 11017 S067859 368004560 330 Pawling Ave
ID-4 Genesis Machining Inc 10890 S067860 268254690 300 Pawling Ave
ID-5 Meyer Material Company Hartland YD 48 20364 S067861 268315630 701 Capitol Drive
ID-6 Neosho Trompler Inc 31988 S067862 268156570 580 Industrial Drive
ID-7 Tomahawk Manufacturing Inc -Hartland Plant 32860 S067863 268248200 501 Progressive Drive

ID-8 Veolia ES Solid Waste Midwest LLC-Hartland 
Transfer Station 701 S067864 268146230 559 Progressive Drive

ID-9 Dorner Mfg Corp 650 S067857 368006760 975 Cottonwood Ave
ID-10 East Shore Specialy Foods 11025 S067857 268035240 643 Cardinal Lane
ID-11 Parker Printing of Hartland, Inc 50 S067857 268038430 505 S. Industrial Drive
ID-12 Rapco Inc. 937 S067857 368010940 445 Cardinal Lane
ID-13 ADS Solid Waste Midwest LLS 701 S067857 268146230 599 Pregoress Drive
ID-14 Camtronics Medical Systems LTD 11017 S049158 368010830 900 Walnut Ridge Drive #950
ID-15 Heraeus Electro-Mite Co. LLC 55378 S067857 268524740 541 S Industrial Drive
ID-16 Ozinga Ready Mix 20364 S067857 268315630 701 W Capitol Drive
ID-17 Wisconsin Cement Group 9276 S049158 368011270 701 W Capital Drive
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CHAPTER 3 -- EXISTING CONDITIONS 

In any storm water system planning effort, definitive knowledge is required of the existing storm 
water management system.  Inventories and analyses are required of such factors as the land use 
conditions, existing storm water ordinances, topography, drainage patterns, geology, conditions 
of receiving waters, and existing storm water facilities within the Village of Hartland. 

Land Use 

The existing land use pattern is an important consideration in the preparation of a storm water 
management systems plan and is the primary data input in the water quality modeling efforts 
completed as part of this analysis. The Village of Hartland utilizes the Southeastern Wisconsin 
Regional Planning Commissions (SEWRPC) land use information, and this data is shown on 
Exhibit 2. 

Existing Storm Water Ordinance 

The Village’s current storm water management ordinance (Chapter 76 of the Village of Hartland 
Municipal Code) incorporates elements of Chapters NR 151 and NR 216, Wisconsin 
Administrative Code, as required by the MS4 permit.   The Village’s ordinance requires 
significant water quality controls on new and re-development projects, (80% sediment reduction 
for new development, 40% sediment reduction for redevelopment, infiltration considerations, 
etc.) to prevent further degradation of the local waterways, including the Bark River and 
Nagawicka Lake, which the Bark River flows into.   The Village’s ordinance also requires storm 
water quantity controls in the form of the following peak runoff discharge rate requirements for 
pre-development conditions compared to post-development conditions: 

a. The 10-year post-developed conditions peak flow rate will be reduced to the 2-year pre-
developed peak flow rate. 

b. The 100-year post-developed peak flow rate will be reduced to the 10-year pre-
development peak flow rate. 

In accordance with this ordinance, the redevelopment of lands currently built without storm 
water facilities may be expected to reduce pollutant loadings within the corresponding storm 
water runoff. 

Topography and Surface Drainage Patterns 

As already noted, the Village of Hartland is located completely within the Rock River watershed, 
with most of the Village draining via storm sewer or directly to the Bark River.  Drainage basins 
for the storm water planning effort were carried forward from the 2010 analysis and updated as 
appropriate to reflect recent private and public drainage system modifications. 
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Soil Conditions, Geology and Depth to Bedrock 

The geologic conditions of an area, including depth to bedrock and depth to the groundwater 
table, are important considerations in any storm water management system planning effort.  The 
dominant overlying hydrologic soil group in the Village is type “B”, which generally indicates 
soil types that have moderate infiltration.  The bedrock depth for the Village is also generally 
deep.  The Village generally has moderate to good suitability for on-site infiltration, with areas 
of concern primarily due to high groundwater or unsuitable soil in or around the primary 
waterways. 

The Village is also located in an area of generally shallow depths to the groundwater table with 
high recharge potential.  The groundwater reservoir provided by the glacial till deposits and 
underlying undifferentiated limestone bedrock formations is the source of supply for the 
municipal wells used within the Village as a source of potable water. 

Conditions of Receiving Waters 

The Bark River enters the Village of Hartland just north of County Trunk Highway K and flows 
south through the downtown area of the Village. The river then turns southwest where it exits the 
Village under State Highway 83 just north of Walnut Ridge Drive.  From there the Bark River 
flows southwesterly into Nagawicka Lake.  Approximately 7.5 miles downstream of the Village, 
the Bark River is considered “impaired”, from upstream of State Highway 67 to just upstream of 
Gramling Road in the Village of Dousman.  The Bark River in this area is listed on the 
Wisconsin Department of Natural Resources (WDNR) Impaired Waters List for Low Dissolved 
Oxygen (DO) due to excess Total Phosphorus from rural and urban nonpoint sources (storm 
water runoff).   

The Bark River is considered a warm mainstem stream under the state’s Natural Community 
Determinations, with a current and attainable use designation listed as Warm Water Sport 
Fishery.  The river is currently only partially meeting this designated use due to low dissolved 
oxygen levels, caused in part by the excess phosphorus entering the system.   

The Bark River is used by the general public for fishing, kayaking/canoeing, and along walking / 
biking paths.  Tree falls and excess deposits of sediment can be impediments to navigation in the 
river.  Strategic removal of these structures could improve the ease of navigating the river, while 
leaving material that is suitable for fish and aquatic species habitat.  Controlling invasive species 
both in the water and along the banks can also stabilize banks and provide habitat and food 
sources for animals native to the area.   

Tributaries to the Bark River, as well as the Bark River itself, have been historically straightened 
and channelized in various areas to support development and agricultural practices.  Efforts to 
naturalize or restore the stream back to its original condition have resulted in improved in-stream 
habitat and the restoration of adjacent wetland habitat near the river.  The re-created meanders 
now found in these sections of the stream along with the restored wetlands provide natural 
buffers between runoff from agricultural or urban runoff sources and the river, improving the 
water quality of the river.  Other projects to naturalize or restore the river and improve water 
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quality include installing buffers between agricultural fields and the river and restoration of 
wetland areas that are adjacent to the river.  Significant efforts have been made to control 
invasive species and protect the existing wetlands in the Village of Hartland, in particular on 
properties owned by the Ice Age Park and Trail Foundation, Waukesha County Land 
Conservancy, and the Village of Hartland.   

Existing Storm Water Management System and Water Quality Best Management Practices 
(BMPs) 

The existing storm water management system within the Village of Hartland consists of a 
network of pipes, inlets, catch basins, detention and infiltration ponds, culverts, drainage ditches 
and associated overland flow paths.  Within this network is approximately 131 individual water 
quality devices and 2 large grass swale drainage basins.  The location and configuration of this 
storm water system is shown on Exhibit 3.   

The Village of Hartland is acutely aware of the need to protect the valuable natural resource base 
located throughout the planning area, while also complying with their MS4 storm water 
discharge permit.  To reach this goal, the Village is actively involved in numerous best 
management practices designed to protect water quality.  The current activities include: 

• Street Sweeping - the Village owns a high efficiency street sweeper, which is run 
throughout the Village and specifically the downtown area from spring through fall.  
Material picked up with the street sweeper is taken to the public works yard and hauled 
away by John’s Disposal.   

• Leaf Collection and Management - The Village offers a leaf collection program during 
the fall.  Leaves that are raked into the street are picked up by Village crews and taken to 
the public works yard.  The leaves are then taken to a local agricultural field for 
incorporation in to the field annually.   

• Inspection of Storm Water Facilities – Village staff inspect publicly-owned storm water 
devices on a regular basis.  Maintenance is completed as needed based on the inspections.  
Privately owned storm water facilities are required to be inspected and maintained by the 
property owners, per the long-term maintenance agreements and the Village’s storm 
water ordinance.   

• Erosion Control and Storm Water Management Program - Village staff review, issue 
permits, and complete erosion control and storm water management inspections on new 
and redevelopment construction projects throughout the Village. 

• Illicit Discharge Detection and Elimination Inspections - The Village completes an 
annual illicit discharge inspection program, including follow-up inspections on any 
complaints that they might receive.   

• Catch Basin Inspections - The Village inspects and maintains storm sewer catch basins 
on an annual basis and as needed after rain events.  
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• Public Education and Outreach - the Village is a member of the public information, 
education and involvement program administered through Waukesha County. 

Existing Conditions Water Quality Modeling  

Water quality modeling within the Village of Hartland was originally completed in 2010 using 
the Source Loading and Management Model (WinSLAMM), Version 9.4.1 The modeling was 
updated as part of this planning effort to reflect recent development, new storm water best 
management practices, and WDNR’s TMDL modeling guidance “TMDL Guidance for MS4 
Permits: Planning, Implementation, and Modeling Guidance”, dated October 20, 2014.  This 
updated water quality analysis was completed using WinSLAMM, Version 10.2.  

Parameter files for WinSLAMM were used following WDNR’s guidance, including use of the 
Milwaukee five-year rainfall data which has been determined by the WDNR to be representative 
of a typical period of rainfall within the developed area of the Village of Hartland. 

The land use was based on SEWRPC’s 2010 land use data and updated to reflect recent 
development.  The multitude of land use codes from SEWRPC were synthesized down to align 
with the more general standard land use categories found within WinSLAMM.  To replicate the 
Village’s existing development and build-out patterns, WinSLAMM standard land use files that 
are representative of the Village’s land use categories were utilized to generate pollutant loadings 
for the existing conditions.  The standard land used files used in the modeling process are as 
follows: 

• Low Density Residential (LDR) 
• Medium Density Residential No Alleys (MDRNA) 
• High Density Residential No Alleys (HDRNA) 
• Downtown Commercial 
• Hospital 
• Institutional 
• School 
• Light Industrial 
• Medium Industrial 
• Other Urban (Open Space) 
• Other Urban (Parks) 

All areas within the municipal boundary were included within the water quality model except for 
the following areas: 

• Lands zoned for agricultural use and currently being utilized as such.   
• Riparian areas that directly drain to waters of the state without passing 

through the Village’s MS4.  
• State and County highways that are not maintained by the Village and any 

lands that drain to these highways. 

These excluded areas are represented as the areas without land use overlays on Exhibit 2. 
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All storm water facilities were included in the existing conditions model, regardless of 
ownership.  The Village recognizes that they will need to enforce maintenance provisions on 
those facilities which it does not own. 

In-field infiltration testing was completed at 12 locations throughout the Village.  Of these 12 
locations 8 of them were utilized as part of this study. One of the four unused tests were in an 
area where it was determined that it should not be modeled as a grass swale. Another two of the 
four unused tests were performed in preparation for an alternative in that location which was 
determined to not be needed as part of this study. The one remaining of the four unused 
infiltration rate tests had to be stopped short making the test invalid. Of the locations tested, 3 
tests were in grass swale drainage basins and five of the tests were within infiltration basins.  The 
resulting infiltration rates from the tests were divided in half to represent the dynamic infiltration 
rate for each grass swale for use within the modeling.  This dynamic infiltration rate for each test 
location was used in the model for that specific swale drainage area.  For example, a measured 
infiltration rate of 2.5 inches per hour would result in a modeled dynamic infiltration rate of 1.25 
inches per hour of infiltration for that grass swale in the WinSLAMM model. The infiltration rate 
tests within the infiltration basins were not made dynamic. In the instance of modeling an 
infiltration basin in WinSLAMM which had an infiltration rate test performed, the lowest 
incremental rate was taken and utilized as the infiltration rate for that particular device.  The 
detailed infiltration rate field test reports and location map can be found at the end of this section. 

The WinSLAMM model was used to calculate the probable pollutant loadings under existing 
land use conditions with no storm water controls.  The resultant total suspended solids (TSS) and 
phosphorus (P) loadings were then compared to the corresponding reductions calculated when 
accounting for all the existing water quality controls within the Village (street sweeping, storm 
water facilities, etc.). 

When available, the pollutant loading reductions for storm water quality devices were taken from 
approved storm water management plans for each corresponding facility.  The phosphorus 
loadings for these water quality devices was determined by utilizing the other device control in 
WinSLAMM, allowing a TSS reduction percentage to be entered for the contributing land use 
acreage.  This sediment reduction percentage is then used by the model to determine a 
phosphorus loading reduction for the same contributing land use area.  For water quality devices 
that did not have the support of a storm water management plan, performance was calculated by 
using the other device control to enter the reduction that was originally calculated and approved 
as part of the Village’s 2010 WinSLAMM analysis. This sediment reduction percentage is then 
used by the model to determine a phosphorus loading reduction for the same contributing land 
use area. In the instance where a water quality device was developed after the original study’s 
cutoff date of October 1st 2004, leaving that device without an approved reductions from the 
original study, nor does an approved storm water management plans exist, the physical 
parameters of the water quality device were then entered and the WinSLAMM model was 
allowed to calculate the reductions achieved by that device within the corresponding drainage 
basin. 

The pollutant loadings are provided in pounds and are equal to the amount of each pollutant that 
may be expected to be generated in storm water runoff from the area concerned over a typical 



6 
06/13/17 Ruekert & Mielke, Inc. 
~0992047 NR 216 Storm Water Permit Compliance > 110 Study > Reports > Draft Report > 3 Existing Conditions & Modeling Exhibits > 1 
Chapter 3 Existing Conditions 20170519.docx~ 
 

calendar year.  Generally, pollutant loadings increase when the amount of critical land use 
(industrial, commercial, high density residential, governmental, institutional, and highways) 
increases; the length of curb increases; the length of grass swales decreases; the number of times 
catch basins are cleaned decreases; and the number of times streets are swept decreases.  With 
the construction of best management practices, particulate solids loadings may be expected to 
decrease for the drainage areas that are tributary to the control measures.  The results of the 
modeling are summarized in Table 3. 



Discharge Discharge TSS Discharge Discharge Phosphorus
No Controls With Controls Reduction No Controls With Controls Reduction

(pounds) (pounds) (%) (pounds) (pounds) (%)

Oconomowoc River #25 95.70 16770.37 969.92 94.22% 68.92 20.49 70.27%

Upper Bark River #55 1540.82 400202.06 208243.38 47.97% 1111.63 677.52 39.05%

Subtotal 1636.52 416972.43 209213.30 49.83% 1180.55 698.01 40.87%

Discharge Discharge TSS Discharge Discharge Phosphorus
No Controls With Controls Reduction No Controls With Controls Reduction

(pounds) (pounds) (%) (pounds) (pounds) (%)

Upper Fox River 726.46 112580.07 40597.59 63.94% 449.84 244.86 45.57%

Subtotal 726.46 112580.07 40597.59 63.94% 449.84 244.86 45.57%

Overall 2362.98 529552.50 249810.89 52.83% 1630.39 942.87 42.17%

Area (acres)

Non TMDL Reachshed Area (acres)

Total Suspended Solids Total Phosphorus

Table 3:  Summary of Village -Wide TMDL Modeling Results
Village of Hartland

TMDL Reachsheds

Total Suspended Solids Total Phosphorus
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MHallada
Callout
Infiltration rate testing for possible alternative Memory Ln. and Sunnyslope

MHallada
Callout
Infiltration rate testing for possible alternative Memory Ln. and Sunnyslope

MHallada
Callout
St. Charles Church infiltration rate testing for infiltration basin D4

MHallada
Callout
Test Location for Lake Country Lutheran Infiltration Basin E147

MHallada
Callout
581 E. Industrial Drive infiltration rate testing used for basin CV-B010

MHallada
Callout
An average of 581 E. Industrial Drive and 540 Norton Dr. Infiltration rate testing was used for basin CV-B010

MHallada
Callout
455 E. Industrial Drive Infiltration rate testing for infiltration basin B005B6

MHallada
Callout
540 Norton Dr. Infiltration rate testing for Bridge B

MHallada
Callout
Infiltration rate testing for basin A362

MHallada
Callout
Infiltration rate testing for basin B001L

MHallada
Callout
700 W. North Shore Drive. Test was stopped early and not used. Basin B100H and B100G were evaluated using soils maps.
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ALTERNATIVES ANALYSIS 
AND RECOMMENED PLAN 
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ALTERNATIVES PLAN: 

The goal of the Clean Water Act, the corresponding Total Maximum Daily Load (TMDL) 
studies, and NR 151 and 216 of the Wisconsin Administrative Code is to reduce pollutant loads 
carried by storm water runoff to Waters of the State.  Pollutants are typically generated across all 
types of land use and include decomposing materials such as leaves deposited in the gutters and 
storm sewers; fertilizers and pesticides; heavy metals from automobiles, rooftops, and buildings; 
and pet litter and animal waste.  These pollutants create water quality problems that not only 
affect the look, feel and smell of the surface waters, but also the health and safety of plants, 
animals and people that encounter the polluted waters. 

As noted in Table 3, the existing storm water controls in the Upper Bark River Reachshed and 
Oconomowoc River Reachshed are not sufficient to meet the goals set forth in the Rock River 
TMDL and the Village’s MS4 storm water permit. To help move the Village closer to 
compliance, alternative nonpoint source pollutant abatement measures were evaluated based on 
the ability to comply with the Village’s TMDL and MS4 permit requirements and the specific 
needs of the receiving waterways.  To the extent feasible, the water quality control measures 
considered were combined with other Village goals such as pedestrian walkability or public 
education, to provide multiple benefits to a single water quality facility while also minimizing 
costs. 

As previously described, the Source Loading and Management Model (WinSLAMM Version 
10.2) was used to estimate average annual pollutant loadings under existing land use conditions 
with no control measures and existing control measures. A summary of the probable annual 
pollutant loadings under existing land use and both no control measures and existing control 
measures, organized by reachshed, is set forth in Table 4.  In addition, the table presents 
estimated reductions for certain additional alternative control measures considered.  

SITE SPECIFIC ALTERNATIVES: 

Bark River Reachshed (#55) 

This reachshed includes a large portion of the Village extending from the southern boundary to 
the northernmost village boundary, then east to the boundary of the Upper Fox River Reachshed 
and west to the boundary of the Oconomowoc River Reachshed. This reachshed accounts for 70 
percent of the Village’s approximately 3480 total acres.   
 
The recommended water quality alternatives are all focused within reachshed #55 since this 
reachshed requires a significant amount of Total Suspended Solids (TSS) and Phosphorus 
reduction to meet the compliance percentages of the TMDL. Based on the existing storm water 
controls, this reachshed is currently experiencing a 47.97% reduction in total suspended solids 
(versus a 66% TMDL goal) and a 39.05% reduction in phosphorus (versus a 77% TMDL goal).   

There are several storm water quality devices recommended within reachshed #55. Some of the 
alternatives have variations of the storm water quality device for the same drainage area. This 
approach allows some flexibility as to which device or combination of devices are chosen as a 
solution for that drainage area. An example of these additional alternatives for the same drainage 
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area are: (Alt-2A, Alt-5A, Alt-6A and Alt-6B). These devices were modeled as options to be 
used in place of the recommended Alt-2, Alt-5, and Alt-6 or in conjunction with these 
recommended alternatives.  
 
If all of the recommended water quality devices are constructed without their lettered 
alternatives, and the one existing water quality device is renovated (Alt-10), total suspended 
solids could be reduced by an additional 19.28 percent when compared to the current storm water 
controls and phosphorus would be reduced by an additional 17.67 percent when compared to the 
current storm water controls.   
 
If all the recommended water quality devices and their additional lettered alternatives are 
implemented, including the implementation of the existing water quality device renovation, total 
suspended solids could be reduced by an additional 20.01 percent when compared to the current 
storm water controls and phosphorus would be reduced by an additional 18.21 percent when 
compared to the current storm water controls.   
 
The overall location of each recommended alternative is represented on Exhibit 4 of this report. 
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New Storm Water Quality Control Facilities - Bark River Reachshed (55) 

Well-maintained storm water quality control facilities, including but not limited to wet ponds, 
artificial wetlands, infiltration basins, bioretention / biofiltration facilities and rain gardens are an 
effective way to reduce pollutant loadings in a watershed.  Typically, the area contributing to 
these facilities may benefit by 80 to 100 percent reductions in the annual loadings of sediment 
and 40 to 100 percent reductions in phosphorus. 
 
Regional storm water facilities are constructed and operated with significant efficiency 
advantages over individual onsite facilities.  Based on these benefits, the Village of Hartland will 
pursue the implementation of regional facilities wherever practical.  Construction costs for 
regional facilities are generally borne by the Village, although these costs may be charged back 
to developers and landowners that contribute or benefit from the facility. 
 
• Alt-01 (Progress Drive Grass Swales) This first alternative is located along each side of 

Progress Drive for approximately 1900 feet south of the intersection at Progress and 
Industrial Drive. The approximately 39-acre drainage area has a mixed land use of industrial 
and office park. This option would not require land acquisition as the facility would be 
constructed on land owned by the Village (within the Progress Drive right-of-way). 
Additionally, the existing connecting storm sewer at the south end of the proposed grass 
swale is already installed. This existing storm sewer system would be used to conveyed the 
treated storm water runoff from the proposed grass swale system along Progress Drive south 
to a point of discharge just north of the Bark River. 

There are no apparent constructability issues or known environmental components in this 
location that would affect the construction of this alternative. 

The effectiveness of treatment for this proposed device could be reduced if additional 
infiltration rate tests are performed and it is found that the rates are significantly reduced in 
some areas.  

The proposed grass swale system in Progress Drive was modeled to have approximately a 2-
foot wide flow line, a 4 to 1 side slope and a dynamic infiltration rate of 1.5 inches per hour. 
This storm water quality device could provide a total suspended solids reduction of 74.89 
percent within the contributing drainage basin, or 4.45 percent throughout the reachshed #55 
planning area along with a Phosphorus reduction of 72.27 percent within the contributing 
drainage basin or 2.90 percent throughout the reachshed #55 planning area when compared to 
no storm water controls.  This facility has an estimated project cost of $192,400 and a total 
present worth of approximately $230,790. 

• Alt-02 (St Charles Church Infiltration Basin) This second alternative water quality facility 
is located at the west end of the St Charles Church/School property on the northwest corner 
of Renson Road and Circle Drive.  This infiltration facility is an existing facility that is 
approximately 0.39 acres in size and currently serves the storm water runoff from the St 
Charles Church/School property. With minor modifications to the existing storm sewer in 
Renson Road, this facility could serve a contributing Institutional and Residential drainage 
area of approximately 52 acres.   
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In addition to the benefit of reductions in pollutant loadings from a significantly larger 
drainage area, the Village could provide an educational component to this alternative by 
developing a partnership with the St Charles School to allow the students to be involved with 
the monitoring and care of the vegetation within the facility.   
 
There are no apparent constructability issues or known environmental components apparent 
in this location that could potentially effect this alternative. Although, the facility would need 
maintenance along with an evaluation of the existing outlet structure for adequacy. Also, 
permission to discharge additional storm water into the device would be needed from the St 
Charles Church Congregation who owns the device.  
 
This facility would provide a total suspended solids reduction of 81.55 percent within the 
contributing drainage basin, or 3.08 percent throughout the reachshed #55 planning area 
along with a Phosphorus reduction of 77.74 percent within the contributing drainage basin or 
3.48 percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $63,180 and a total present worth of 
approximately $96,800. 

 
• Alt-02A (Hartland North Elementary School Parking Lot Permeable Pavers) is the 

second phase of Alt-02 and is located at the Hartland North Elementary school just west of 
the St Charles Church/School infiltration basin and is owned by the Hartland Joint School 
District #3.  

There are no apparent constructability issues or known environmental components in this 
location that would affect the construction of this alternative. 

This optional phase of Alt-02 would consist of removing a portion of the existing parking lot 
and replacing it with permeable pavers. The area for the proposed permeable pavers has been 
calculated so that there will be no more than a 5 to 1 run on from the existing asphalt onto the 
new permeable paver area. This will ensure a 65.00 percent reduction of total suspended 
solids within the contributing drainage area.  
 
This facility would provide a total suspended solids reduction of 65.00 percent within the 
contributing drainage basin, or .05 percent throughout the reachshed #55 planning area along 
with a Phosphorus reduction of 55.94 percent within the contributing drainage basin or .02 
percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $153,480 and a total present worth of 
approximately $235,140. 

 
• Alt-03 (Village Parking Lot Bioretention Islands, NE Corner of North Avenue and 

Capitol Drive) This third alternative labeled Alt-03, is located in the Downtown public 
parking lot just east and south of 150 North Avenue. This alternative consists of two 
bioretention facilities approximately 0.09 acres in size that would serve a contributing 
drainage area of approximately 1.3 acres of Institutional land use.  



Table 4 – Summary of Recommended Alternative Structural BMPs for Upper Bark River Reachshed (#55) 

 Priority Control Measure  

Total Suspended Solids Total Phosphorus 
Estimated 

Project Cost 

Estimated Project Cost Per 
Pound of Pollutants Removed  Estimated 

Annual O&M 
Costs 

Estimated 30 
Year Present 

Worth 

Estimated Present Worth Cost 
Per Pound of Pollutants 

Removed 
Factors that Affect Priority Ranking 

 

Pollutants 
Removed 

Annually (lbs) 

TSS Reduction 
(Reachshed) 

Pollutants 
Removed 

Annually (lbs) 

Phosphorus 
Reduction 

(Reachshed) 

Total 
Suspended 

Solids 
Phosphorus 

Total 
Suspended 

Solids  
Phosphorus CIP Regulatory Land Grants 

PR
IM

AR
Y 

1 St. Charles Church Infiltration Basin (ALT-02) 12,330 3.08% 38.63 3.48% $63,180  $5.12  $1,635.52  $1,944  $96,796 $7.85 $2,506 YES (2020 - St. 
Charles Church) 

St. Charles 
Church SW 

Permit 

St. Charles 
Church N/A 

2 Progress Drive Grass Swales (ALT-01) 17,808 4.45% 32.21 2.90% $192,400  $10.80  $5,973.30  $2,220  $230,788 $12.96 $7,165 Current PASER 
Rating of 7. NOI Village-Owned 

(ROW) 
DNR UNPS 

Construction 

3 Medline Industries Infiltration Basin (ALT-
10)  3,707 0.93% 6.31 0.09% $156,494  $42.22  $24,820.62  $4,815  $239,759 $64.68 $38,027 

High potential 
from infiltration 

testing. 
N/A MedLine 

Industries N/A 

4 900 Walnut Ridge Drive Biofilter (ALT-13) 10,358 2.59% 11.11 1.00% $172,673  $16.67  $15,542.08  $5,313  $264,545 $25.54 $23,811 N/A N/A PDC Partners, 
LLC 

DNR UNPS 
Construction 

5 Mill Place Subdivision Biofilter (ALT-15) 1,128 0.28% 3.47 0.31% $79,775  $70.73  $22,983.15  $2,455  $122,220 $108.36 $35,212 

WISLR rating map 
indicates 

reconstruction in 
2021-2025 

N/A Village-Owned DNR UNPS 
Construction 

6 Hartridge Subdivision Infiltration Basin (ALT-
04) 17,530 4.38% 66.05 5.94% $142,038  $8.10  $2,150.46  $4,370  $217,611 $12.41 $3,295 N/A NOI, wetlands River Reserve 

HOA 
DNR UNPS 

Construction 

 PRIMARY SUBTOTAL 62,861 15.71% 157.78 13.72% $806,559  $12.83  $5,112.05  $21,117  $1,171,718 $18.64 $5,112     

SE
CO

N
DA

RY
 

7 
Village Parking Lot Bioretention Islands 

(northeast of North Avenue and East 
Capitol Drive)  (ALT-03) 

567 0.14% 1.27 0.12% $80,990  $142.78  $63,566.44  $2,492  $124,082 $218.74 $97,388 
Currently being 
considered by 

Village. 

DNR Chapter 
30 Grading Village-Owned DNR UNPS 

Construction 

8 Park River Estates Biofilter (ALT-12) 1,944 0.49% 6.04 0.54% $127,920  $65.81  $21,164.79  $3,936  $195,981 $100.83 $32,426 N/A wetlands Village-Owned 
(Park) 

DNR UNPS 
Construction 

9 Hartbrook Park Biofilter (ALT-06) 5,120 1.28% 10.94 0.98% $106,555  $20.81  $9,739.90  $3,279  $163,248 $31.88 $14,922 
YES (2019 - 

utilities; 2020 - 
road) 

NOI, wetlands Village-Owned 
(ROW, Park) 

DNR UNPS 
Construction 

10 Piggly Wiggly Parking Lot Biofilter (ALT-07) 1,038 0.26% 2.10 0.19% $100,165  $96.46  $47,600.15  $3,082  $153,459 $147.78 $72,926 N/A N/A POB Hartland, 
LLC 

DNR UNPS 
Construction 

11 North Avenue Biofilter (ALT-05) 3,020 0.75% 7.53 0.68% $205,140  $67.93  $27,243.03  $6,312  $314,287 $104.07 $41,738 N/A 
DNR Chapter 
30 Grading, 

wetlands 

Village-Owned 
(Park Board) 

DNR UNPS 
Construction 

12 River Reserve Drive Biofilter (ALT-09) 323 0.08% 6.31 0.10% $42,445  $131.49  $6,731.96  $1,306  $65,028 $201.46 $10,314 Current PASER 
rating of 6.  wetlands Village-Owned 

(ROW) 
DNR UNPS 

Construction 

13 Sunnyslope Drive Permeable Pavers (ALT-
06A) 1,341 0.34% 2.47 0.22% $313,170  $233.53  $126,789.47  $9,636  $479,796 $357.79 $194,249 

YES (2019 - 
utilities; 2020 - 

road) 
N/A Village-Owned 

(ROW) 
DNR UNPS 

Construction 

14 Capitol Drive Permeable Pavers (ALT-11) 612 0.15% 0.95 0.09% $171,600  $280.53  $180,119.66  $5,280  $262,902 $429.79 $275,955 

WISLR rating map 
indicates 

reconstruction in 
2021-2025 

N/A Village-Owned 
(ROW) 

DNR UNPS 
Construction 

15 Chestnut Ridge Drive Permeable Pavers 
(ALT-05A) 1,304 0.32% 3.01 0.26% $372,515  $285.71  $123,882.61  $11,462  $570,716 $437.73 $189,796 N/A N/A Village-Owned 

(ROW) 
DNR UNPS 

Construction 

16 Granary Circle Permeable Pavers (ALT-08) 795 0.20% 1.83 0.16% $251,248  $316.23  $137,293.85  $7,731  $384,927 $484.49 $210,343 N/A N/A Village-Owned 
(ROW) 

DNR UNPS 
Construction 

17 Rae Drive Permeable Pavers (ALT-14) 900 0.22% 2.08 0.19% $394,836  $438.61  $190,282.41  $12,149  $604,913 $671.98 $291,525 N/A N/A Village-Owned 
(ROW, Park) 

DNR UNPS 
Construction 

18 Hartland North Elementary School Parking 
Lot (ALT-02A) 186 0.05% 0.27 0.02% $153,481  $823.40  $578,519.60  $4,723  $235,143 $1,261.50 $886,328 N/A N/A School District DNR UNPS 

Construction 

19 Hartbrook Park Parking Lot Permeable 
Pavers (ALT-06B) 107 0.03% 0.05 0.02% $60,255  $561.09  $1,181,470.59  $1,854  $92,314 $859.62 $1,810,087 N/A N/A Village-Owned 

(Park) 
DNR UNPS 

Construction 

 SECONDARY SUBTOTAL 17,257 4.31% 44.85 3.57% $2,380,320  $137.93  $53,074.79  $73,241  $3,646,798 $211.32 $81,314  

 
REACHSHED TOTALS 80,118 20% 202.62 17% $3,186,879  $39.78  $15,728.01  $94,358  $4,818,517 $60.14 $23,781  
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There are no apparent constructability issues or known environmental components in this 
location that would affect the construction of this alternative. 

The facility would provide a total suspended solids reduction of 95.10 percent within the 
contributing drainage basin, or .14 percent throughout the reachshed #55 planning area along 
with a Phosphorus reduction of 88.89 percent within the contributing drainage basin or .12 
percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $81,000 and a total present worth of 
approximately $124,100. 

• Alt-04 (Hartridge Subdivision Infiltration Basin) This fourth alternative labeled Alt-04, is 
located just west of the intersection of Hartridge Drive and Maple Avenue (Highway E). 
Land acquisition maybe necessary since the land where the infiltration basin is proposed to 
be constructed is currently under ownership by River Reserve Homeowners Association.  

The Residential area of Hartridge Subdivision that would drain to the infiltration basin is 
approximately 82.1 acres. This area currently discharges into a grass swale along the west 
side of Maple Avenue just east of where the proposed facility would be located, therefore 
some additional storm sewer may be needed to convey the storm water the remainder of the 
way to the proposed basin. 

Potential constructability issues within this area were identified as hydric soils which is also 
an indicator that wetlands could be present. In addition, hydric soils could also be an 
indicator that the groundwater level may be elevated within this area. A wetland delineation 
will be required within this proposed location along with a perk test to verify If high ground 
water is encountered. If so, this device may need to be designed as a biofilter and lined 
between the interface of the existing soil and the engineered soil to create a separation 
between the device’s effluent and the ground water. Currently, infiltration rate testing within 
the area suggests that the underlying soils are infiltrating at a rate of 4-inches per hour. 

Construction of this facility would consist of grading and shaping work, along with storm 
sewer and an outlet structure. When completed, this infiltration facility would be 
approximately 0.80 acres in size.  

Infiltration rate tests that were performed in a nearby area to this location resulted in a 
cumulative infiltration rate of 4.75 inches/hour. At the recommended size and current 
infiltration rates, total suspended solids could be reduced 89.49 percent within the 
contributing 82.1-acre drainage basin, or 4.38 percent throughout the reachshed #55 planning 
area along with a Phosphorus reduction of 86.83 percent within the contributing drainage 
basin or 5.94 percent throughout the reachshed #55 planning area when compared to no 
storm water controls. This facility has an estimated project cost of $142,040 and a total 
present worth of approximately $217,610. 

• Alt-05 (North Avenue Biofilter) This fifth alternative storm water quality facility, labeled as 
Alt-05 is located on the east side of North Avenue (Highway E) between a property at 530 
and 550 North Avenue. The parcel identified for the alternative is owned by the Hartland 
Park Board.  
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This bioretention facility would be approximate 0.14 acres in size and would serve a 
contributing commercial and residential land use area of 21.3 acres.  This facility is unique 
because the storm water would need to be intercepted from the existing deep elevation storm 
sewer and pumped up and into the bioretention facility for treatment. This operation would 
be performed by a large pump within a chamber that could push storm water at a high 
volume into the proposed biofilter. 
 
There were no environmental issues identified within this proposed location. Constructability 
and maintenance issues consist of the complications that come with a pumped storm water 
system. Additionally, the cost per pound of pollutant removed can be higher than a traditional 
device.    
 
This facility would provide a total suspended solids reduction of 54.00 percent within the 
contributing drainage basin, or .75 percent throughout the reachshed #55 planning area along 
with a Phosphorus reduction of 38.58 percent within the contributing drainage basin or .68 
percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $205,140 and a total present worth of 
approximately $314,300. 
 

• Alt-05A (Chestnut Ridge Drive Permeable Pavers) This alternative is another alternative 
for Alt-05 and is located along both sides of Chestnut Ridge Drive. The construction will 
consist of removing the asphalt pavement in each lane to allow for the placement of 
permeable pavers abutting the flange line of the curb and gutter. The pavers will extend from 
the curb and gutter flange line some distance out into the existing lane of asphalt just far 
enough so that a 3 to 1 run on from the existing pavement will not be exceeded. This 
approach will allow pollutant reductions within this drainage area to be maximized. The 
timing for construction of this alternative was also considered, as this road is currently on the 
Village’s list of near term construction projects. 
 
There are no apparent constructability issues or known environmental components in this 
location that would affect the construction of this alternative. 

This facility would provide a total suspended solids reduction of 65.00 percent within the 
contributing drainage basin, or .32 percent throughout the reachshed #55 planning area along 
with a Phosphorus reduction of 51.99 percent within the contributing drainage basin or .26 
percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $372,500 and a total present worth of 
approximately $570,720. 

 
• Alt-06 (Hartbrook Park Biofilter) This sixth alternative labeled Alt-06, is located just west 

of the Hartbrook Park parking lot at the end of the intersection of Sunnyslope Drive and Rae 
Drive. This alternative consists of one bioretention facility that is approximately 0.29 acres in 
size and would serve a contributing drainage area of approximately 20.85 acres of High 
Density Residential and Commercial land use.  
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Potential constructability issues within this area were identified as the presence of soils that 
could suggest that wetlands are present. These soils could also be an indicator that the 
groundwater level may be elevated within this area. If it is determined that there are wetlands 
within this area, it may be necessary to use a smaller biofiltration device to avoid any impact. 
If necessary, the pollutant removal potential could be significantly reduced. In addition, if it 
is determined that there is high ground water in this area, a liner may need to be installed at 
the interface of the existing and engineered soils to help protect the ground water.  

The facility would provide a total suspended solids reduction of 55.24 percent within the 
contributing drainage basin, or 1.28 percent throughout the reachshed #55 planning area 
along with a phosphorus reduction of 43.60 percent within the contributing drainage basin or 
.98 percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $106,550 and a total present worth of 
approximately $163,250. 

• Alt-06A (Sunnyslope Drive Permeable Pavers) This alternative is another option for Alt-
06 located along both sides of Sunnyslope Drive. The construction will consist of removing 
the asphalt pavement in each lane to allow for the placement of permeable pavers abutting 
the flange line of the curb and gutter. The pavers will extend from the curb and gutter flange 
line some distance out into the existing lane of asphalt just far enough so that a 3 to 1 run on 
from the existing pavement will not be exceeded. This approach will allow pollutant 
reductions within this drainage area to be maximized. The timing for construction of this 
alternative was also considered, as this road is currently on the Village’s list of near term 
construction projects. 
 
There are no apparent constructability issues or known environmental components in this 
location that would affect the construction of this alternative. 

This facility would provide a total suspended solids reduction of 65.00 percent within the 
contributing drainage basin, or .34 percent throughout the reachshed #55 planning area along 
with a phosphorus reduction of 57.18 percent within the contributing drainage basin or .22 
percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $313,170 and a total present worth of 
approximately $479,800. 
 

• Alt-06B (Hartbrook Park Parking Lot Permeable Pavers) This alternative is another 
option for Alt-06 located at the Hartbrook Park Parking lot just west of the intersection of 
Sunnyslope Drive and Rae Drive. 

There are no apparent constructability issues or known environmental components in this 
location that would affect the construction of this alternative. 

This optional phase of Alt-06 would consist of removing a portion of the existing parking lot 
and replacing it with permeable pavers. The area for the proposed permeable pavers has been 
calculated so that there will be no more than a 5 to 1 run on from the existing asphalt onto the 
new permeable paver area. This will ensure a 65.00 percent reduction of total suspended 
solids within the contributing drainage area.  
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This facility would provide a total suspended solids reduction of 65.00 percent within the 
contributing drainage basin, or .03 percent throughout the reachshed #55 planning area along 
with a Phosphorus reduction of 53.50 percent within the contributing drainage basin or .02 
percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $60,260 and a total present worth of 
approximately $92,300.  
 

• Alt-07 (Piggly Wiggly Parking Lot Biofilter) This seventh alternative labeled Alt-07, is 
located within the Piggly Wiggly parking lot just northwest of the intersection of 
Cottonwood Avenue and Cardinal Lane. This alternative consists of one bioretention facility 
that is approximately 0.17 acres in size and would serve a contributing drainage area of 
approximately 2 49 acres of Commercial land use.  

There are no apparent constructability issues or known environmental components in this 
location that would affect the construction of this alternative. 

The facility would provide a total suspended solids reduction of 89.44 percent within the 
contributing drainage basin, or .26 percent throughout the reachshed #55 planning area along 
with a Phosphorus reduction of 79.92 percent within the contributing drainage basin or .19 
percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $100,170 and a total present worth of 
approximately $153,460. 

• Alt-08 (Granary Circle Permeable Pavers) This alternative is located along both sides of 
Granary Circle and Harvest Way. The extents of the pavers will include all of Harvest Way 
and the portion of Granary Circle that extends to the north from the intersection of Harvest 
way on the east and west. The timing for construction of this alternative was also considered, 
as this road is currently on the Village’s list of near term construction projects. 
 
Constructing this alternative will consist of removing the asphalt pavement in each lane to 
allow for the placement of permeable pavers abutting the flange line of the curb and gutter. 
The pavers will extend from the curb and gutter flange line some distance out into the 
existing lane of asphalt just far enough so that a 3 to 1 run on from the existing pavement will 
not be exceeded. This approach will allow pollutant reductions within this drainage area to be 
maximized. 
 
There are no apparent constructability issues or known environmental components in this 
location that would affect the construction of this alternative. 

This facility would provide a total suspended solids reduction of 65.00 percent within the 
contributing drainage basin, or .20 percent throughout the reachshed #55 planning area along 
with a Phosphorus reduction of 52.44 percent within the contributing drainage basin or .16 
percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $251,250 and a total present worth of 
approximately $384,930. 
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• Alt-09 (River Reserve Drive Biofilter) This ninth alternative labeled Alt-09 is located 
within the River Reserve subdivision, more specifically the center of the cul-de-sac at the 
north end of River Reserve Drive. This alternative consists of one bioretention facility that is 
approximately 0.05 acres in size and would serve a contributing drainage area of 
approximately 2.08 acres of Residential land use. The timing for construction of this 
alternative was also considered, as this road is currently on the Village’s list of near term 
construction projects.  

There are no apparent constructability issues or known environmental components in this 
location that would affect the construction of this alternative. 

The facility would provide a total suspended solids reduction of 89.49 percent within the 
contributing drainage basin, or .08 percent throughout the reachshed #55 planning area along 
with a Phosphorus reduction of 73.42 percent within the contributing drainage basin or .10 
percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $42,450 and a total present worth of 
approximately $65,030.  

• Alt-10 (Medline Industries Infiltration Basin) This alternative consists of the evaluation 
and potential modification of an existing device. Currently, there is water discharging from 
an existing storm sewer into this facility during dry weather conditions. Due to the 
continuous inundation of water, this infiltration facility now has standing water in it. Because 
of the standing water, this water quality device was modeled as having zero potential for 
infiltration. Once the flow of water is identified and stopped, an infiltration rate test can be 
performed to evaluate how the device soils perform under normal conditions. At that point, a 
determination can be made about the adequacy of the soils at the bottom of the device and 
whether they need to be amended.     
 
Since this device is existing, no constructability challenges were identified. Although high 
ground water could be an issue if it is determined that the device needs to be retrofitted with 
amended soil. At that point a determination would need to be made as to whether a liner at 
the amended and existing soil interface is required.  
 
Once it is determined that the existing soil has a sufficient infiltration rate for water quality or 
the facility is amended with new soil, a total suspended solids reduction of 72.05 percent 
within the contributing 8.02-acre drainage basin could be achieved, or .93 percent throughout 
the reachshed #55 planning area along with a Phosphorus reduction of 68.81 percent within 
the contributing drainage basin or .57 percent throughout the reachshed #55 planning area 
when compared to no storm water controls. This facility has an estimated project cost of 
$156,500 and a total present worth of approximately $239,760. 
 

• Alt-11 (Capital Drive Permeable Pavers) This alternative is located along both sides of 
Capital Drive. The construction will consist of removing the asphalt pavement in each lane to 
allow for the placement of permeable pavers abutting the flange line of the curb and gutter. 
The pavers will extend from the curb and gutter flange line some distance out into the 
existing lane of asphalt just far enough so that a 3 to 1 run on from the existing pavement will 
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not be exceeded. This approach will allow pollutant reductions within this drainage area to be 
maximized. The timing for construction of this alternative was also considered, as this road is 
currently on the Village’s list of near term construction projects. 
 
There are no apparent constructability issues or known environmental components in this 
location that would affect the construction of this alternative. 

This facility would provide a total suspended solids reduction of 65.00 percent within the 
contributing drainage basin, or .15 percent throughout the reachshed #55 planning area along 
with a Phosphorus reduction of 60.76 percent within the contributing drainage basin or .09 
percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $171,600 and a total present worth of 
approximately $262,900. 
 

• Alt-12 (Park River Estates Biofilter) This alternative labeled Alt-12 is located at the south 
end of Centennial Park just north of Park River Estates subdivision. This alternative consists 
of one bioretention facility that is approximately 0.33 acres in size and would serve a 
contributing drainage area of approximately 9.53 acres of Residential land use. The proposed 
location for the alternative is within property currently owned by the Village of Hartland.   

Construction of this facility would consist of excavation and grading work, along with 
rerouting of existing storm sewer, and the addition of new storm sewer.  

There are hydric soils just west of the proposed location but not within the foot print of the 
proposed device. Other constructability issues may consist of challenges with elevation and 
the ability to gravity feed storm water to and from this device. There are no other apparent 
constructability issues or known environmental components in this location that would affect 
the construction of this alternative. 

The facility would provide a total suspended solids reduction of 86.81 percent within the 
contributing drainage basin, or .49 percent throughout the reachshed #55 planning area along 
with a phosphorus reduction of 69.11 percent within the contributing drainage basin or .54 
percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $127,920 and a total present worth of 
approximately $195,980. 

• Alt-13 (900 Walnut Ridge Drive Biofilter) This alternative labeled Alt-13 is located at the 
bend of Walnut Ridge Drive just west of the property at 950 Walnut ridge Drive. This 
alternative consists of one bioretention facility that is approximately 0.52 acres in size and 
would serve a contributing drainage area of approximately 23.18 acres of Commercial land 
use. The proposed location for the alternative is on property currently owned by PDC 
Partners LLC. The property for this alternative would need to be researched to see if it was 
available for and able to be purchased.  

Construction of this facility would consist of excavation and grading work, along with the 
removal of a small amount of the existing storm sewer prior to entering the device. 
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There are hydric soils to the north of the proposed location but not within the foot print of the 
proposed device. There are no other apparent constructability issues or known environmental 
components in this location that would affect the construction of this alternative. 

The facility would provide a total suspended solids reduction of 80.15 percent within the 
contributing drainage basin, or 2.59 percent throughout the reachshed #55 planning area 
along with a phosphorus reduction of 63.01 percent within the contributing drainage basin or 
1.42 percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $172,670 and a total present worth of 
approximately $264,550.  

• Alt-14 (Rae Drive Permeable Pavers) This alternative is located along both sides of Rae 
Drive from just north of the intersection of River Meadow Drive on the north to Hartbrook 
Drive on the south. The timing for construction of this alternative was also considered, as this 
road is currently on the Village’s list of near term construction projects. 
 
Constructing this alternative will consist of removing the asphalt pavement in each lane to 
allow for the placement of permeable pavers abutting the flange line of the curb and gutter. 
The pavers will extend from the curb and gutter flange line some distance out into the 
existing lane of asphalt just far enough so that a 3 to 1 run on from the existing pavement will 
not be exceeded. This approach will allow pollutant reductions within this drainage area to be 
maximized. 
 
There are no apparent constructability issues or known environmental components in this 
location that would affect the construction of this alternative. 

This facility would provide a total suspended solids reduction of 65.00 percent within the 
contributing drainage basin, or .22 percent throughout the reachshed #55 planning area along 
with a phosphorus reduction of 50.12 percent within the contributing drainage basin or .19 
percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $394,840 and a total present worth of 
approximately $604,900.  
 

• Alt-15 (Mill Place Subdivision Biofilter) This alternative labeled Alt-15 is located at the 
south west corner of Mill Place Subdivision just north of Cardinal Lane and west of Granary 
Circle. This alternative consists of one bioretention facility that is approximately 0.19 acres 
in size and would serve a contributing drainage area of approximately 6.19 acres of 
Residential land use. The proposed location for the alternative is within property currently 
owned by the Village of Hartland.   

Construction of this facility would consist of excavation and grading work, along with the 
potential of some minor storm sewer work outside of the paved area.  

Some challenges for the proposed biofilter are the hydric soils showing up within the 
proposed location of the water quality device. This could also mean the presence of wetland 
within the area. A wetland delineation will be required within this proposed location. The 
potential presence of wetlands and hydric soils may also suggest the presence of a shallow 
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water table.  These components could potentially limit the constructability of the device if it 
is determined that there is the presence of high ground water or wetlands within the proposed 
location.  A perk test should also be performed in this location to verify feasibility.  If high 
ground water is encountered, this device may need to be lined between the interface of the 
existing soil and the engineered soil to create a separation between the device’s effluent and 
the ground water. There are no other apparent constructability issues or known 
environmental components in this location that would affect the construction of this 
alternative. 

The facility would provide a total suspended solids reduction of 83.55 percent within the 
contributing drainage basin, or .28 percent throughout the reachshed #55 planning area along 
with a phosphorus reduction of 64.95 percent within the contributing drainage basin or .31 
percent throughout the reachshed #55 planning area when compared to no storm water 
controls. This facility has an estimated project cost of $79,770 and a total present worth of 
approximately $122,220.  

Oconomowoc River Reachshed (#25) 

This reachshed includes a small portion of the Village which extends from STH 16 on the south 
to the northernmost village boundary, then east to the boundary of the Upper Bark River 
reachshed and west to the Village boundary. This reachshed accounts for 4 percent of the 
Village’s approximately 3480 total acres. Based on the existing storm water controls, this 
reachshed is currently experiencing a 94.22% reduction in total suspended solids (versus a 59% 
TMDL goal) and a 70.27% reduction in Phosphorus (versus a 74% TMDL goal).  Since this 
reachshed is already in compliance with the TMDL’s Total Suspended Solids requirements and 
is nearly in compliance with the TMDL’s phosphorus requirements, we recommend the 
implementation of soft practices within this reachshed area moving forward.  

An example of effective soft practices for this reachshed may be continuing the leaf collection 
and management program, and leaving grasses longer around particular areas of Lake Country 
Lutheran High School. This will help to deter geese from congregating around storm water 
devices and waterways, in turn reducing the phosphorus loading. As these soft practices are 
implemented more throughout the years and water quality models become more capable of 
identifying reductions achieved by soft practices, we anticipate that the Oconomowoc River 
Reachshed #25 will comply with TMDL phosphorus requirements for this area.  

NON-TRADITIONAL WATER QUALITY ALTERNATIVES: 

The Village of Hartland is required to meet the Rock River Basin TMDL limits through the 
Municipal Separate Storm Sewer (MS4) Permit no. WI-S050075-2.  The TMDL requirements 
include reductions in the amount of sediment, or total suspended solids (TSS) and phosphorus 
(P) that are discharged from the Village’s storm sewer system into the Bark River and tributary 
waterways.   
  
An analysis of the Village’s storm water system has determined that the TSS reductions can be 
achieved with the addition of a storm water treatment facilities at strategic locations within the 
Village, as described earlier in this section. 
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The required phosphorus reductions are more difficult to reach.  Phosphorus found in storm 
water runoff is a combination of particulate phosphorus (which is typically attached to other 
particles such as sediment and dissolved phosphorus).  Sediment, or TSS, has been the standard 
pollutant that has been targeted in storm water treatment facilities, since other pollutants such as 
phosphorus (in particulate form), heavy metals, nutrients and more have been found to be 
attached to the sediment particles.  However, these water quality treatment facilities only have a 
limited impact on removing phosphorus that is in dissolved form.  Researchers have recently 
started putting an emphasis on finding cost effective ways to remove phosphorus from storm 
water runoff, and it is expected that this technology will evolve rapidly in the coming years. 
 

    
 
While the TMDL requirements in the Village’s permit are associated with pollutant reductions, 
specifically reductions in TSS and phosphorus, the overall goal of the TMDL is to remove, or 
“de-list”, waterways from the State’s Impaired Waters List.  The impairment for the Bark River 
downstream of the Hartland area is Low Dissolved Oxygen (DO), with phosphorus listed as the 
primary pollutant of concern and the sources of the phosphorus listed as nonpoint (agriculture) 
and urban runoff.  Methods and practices to improve the dissolved oxygen levels along the Bark 
River, thus improving the quality of the river, are included in the list of alternatives that the 
Village can evaluate and implement to meet the TMDL requirements under the MS4 permit.   
 
Temperature, mineral content, and flow are some of the factors that determine the levels of 
Dissolved Oxygen (DO) in a waterway.  A lack of flow, or still areas of the river, can reduce the 
dissolved oxygen levels in a river.  In contrast, a swiftly flowing river, with rapids or turbulent 
areas, can re-oxygenate the water.  Minerals such as salt can reduce the dissolved oxygen levels 
as well.  Temperature plays a role, in that higher rates of photosynthesis or plant and algae die-
off can occur when the water is warmer.  Photosynthesis and algae and plant die-off can reduce 
the oxygen available in the waterway for fish and other aquatic organisms.  An abundance of 
phosphorus leads to excessive plant and algae growth; reduced phosphorus levels lead to a 
reduction in the amount of aquatic plants and algae in the water. 
 
Projects to improve the biological, physical and chemical aspects of the Bark River and its 
tributaries can be implemented under the MS4 permit to meet the goals of the TMDL.  These 
alternatives may cost less than traditional storm water practices, and may be completed in 
conjunction with other activities that would directly reduce the amount of TSS and/or 
phosphorus that is flowing off the landscape and entering the river system.  Consideration should 
be given to mixing these alternative practices with other traditional storm water reduction 
measures as an overall strategy to meet the MS4 permit requirements and to meet the goals of the 
TMDL.   

Particulate 
Phosphorus

Dissolved 
Phosphorus

Total 
Phosphorus
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Table 5:  Summary of Non-Traditional Water Quality Recommendations and Next Steps 
 

Water Quality Recommendation  Recommended Next Steps 

Investigate Potential Pollutant Trading 
Opportunities 

Perform analysis to identify effectiveness of trading for MS4 / 
TMDL compliance, including potential trading partners and 

opportunities. 

Investigate Potential Pollutant Trading 
with nearby Wastewater Treatment Plant 

Develop trading plan to assess the viability of a long-term trading 
arrangement between these MS4 and WWTP. 

Require Phosphorus Reduction for New 
and Redevelopment Sites 

Revise storm water ordinance to include a 30% phosphorus 
reduction for new and redevelopment sites. 

Review Adequacy of Village Culverts 
and Bridges 

Perform survey of Village bridges, culverts and stream crossings.  
Identify erosion concerns, structural problems or 

oversized/undersized structures. 

Review of Waterway Impediments / 
Bank Erosion 

Perform survey of Bark River identifying streambank erosion, 
navigation hazards, oxygenation opportunities, etc. 

Promote Permeable Pavement and other 
Non-Traditional Water Quality 

Treatment Practices 

Develop summary of preferred water quality treatment practices in 
the Village, including permeable pavement guidelines. 

Chloride Reduction Efforts (Deicing, 
Water Softeners, etc.) 

Review salt application rates and techniques used by Village 
during snow / ice removal operations.  Provide information to 

Village residents (water softeners) and private plowing companies 
(salt usage & techniques). 

Install Pet Waste Stations 
Install pet waste stations strategically around the Village. Focus on 
parks and subdivisions that drain directly to the Bark River (or its 

tributaries). 

Implement River Monitoring Program 

Develop a monitoring protocol to collect information such as TSS 
and phosphorus throughout the year. Identify volunteer network to 

perform monitoring. 

Nixon Park Pond Dredging 

Evaluate need for dredging of sediment that flows from Bark 
River into Nixon Park Pond; determine if routine dredging 

schedule is beneficial water quality and Village goals. 

Continue Municipal Leaf Collection and 
Management Program 

Continue Leaf Collection and Management Program; evaluate 
quantities of leaves collected annually once studies and computer 

model updates have been completed. 

Review New Water Quality 
Technologies 

This recommendation is ongoing. Village can utilize R/M’s Water 
Council connection and other contacts to look for new cost 

effective water quality technologies. 
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Non-Traditional Water Quality Improvement Practices for Bark River Reachshed (55) 
 
• Investigate Potential Pollutant Trading Opportunities with Property Owners, 

Neighboring Municipalities:  A cost-effective way to reduce the amount of phosphorus 
entering the Bark River and tributary waterways is to approach local property owners outside 
of the Village, who may have opportunities for buffers, filter strips, cover crops and other 
agricultural practices designed to capture sediment and nutrients on land.  These practices 
prevent sediment and nutrients from these fields from reaching the waterways.  The 
Department of Natural Resources has released “A Water Quality Trading How To Manual” 
to help wastewater and MS4 permit holders determine if entering into a phosphorus trading 
agreement with agricultural property owners is a good option for the community (see link 
below): 
http://dnr.wi.gov/topic/surfacewater/documents/WQT_howto_9_9_2013signed.pdf  
 
Due to the proximity of agricultural fields and other undeveloped lands to the Bark River and 
tributaries near Hartland, there may be opportunities that could improve the local waterways 
and cost less than traditional storm water practices would cost to achieve the same results.  
However future development of specific lands currently in agricultural should be taken into 
consideration, as long-term runoff controls from agricultural activities would not be 
necessary in these areas.  Coordination with planning staff from neighboring communities 
would help identify lands that have the greatest potential for development in the short term, 
which would minimize the benefit of installing runoff controls on these properties, and help 
direct the Village to properties where long-term improvements can be achieved.   Discussions 
with planning and zoning staff from neighboring communities and possibly Waukesha 
County, along with an investigation into potential trading opportunities and partners, could 
be the next steps for the Village of Hartland’s efforts to meet permit requirements and to 
reach the goals of the TMDL. 
 

    
 

Water Quality Trading

• Permittee purchases 
"credits" in the watershed 
to acheive compliance.

• Permit compliance is 
demonstrated by 
comparing permittee 
dischage data, available 
credits and permit limits.

• Can be used to comply with 
a number of pollutants, not 
just phosphorus.

Adaptive Management

• Permittee improves water 
quality in the watershed by 
reducing in-stream 
phosphorus concentrations.

• Permit compliance is 
demonstrated by reducing 
in-stream phosphorus 
concentrations to acheive 
water quality criteria.

• Typically for phosphorus 
compliance only.

http://dnr.wi.gov/topic/surfacewater/documents/WQT_howto_9_9_2013signed.pdf
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• Investigate Potential Pollutant Trading with nearby Wastewater Treatment Plant:  The 
Village of Hartland may be able to trade or enter into an adaptive management program with 
the Dela-Hart Wastewater Treatment Plant.  An inquiry into the status of the Dela-Hart 
Wastewater Treatment Plant and compliance with the Rock River Basin TMDL would be 
appropriate.  The Dela-Hart Plant is required to meet the TSS & phosphorus reductions found 
in the TMDL report, just as the Village of Hartland is required to do so under the MS4 storm 
water permit. 

The TMDL wasteload allocation limits for the wastewater treatment plants are viewed 
differently than the limits for the MS4 permittees.  Whereas the TMDL limits for the MS4 
permittees are based on annual pollutant reduction goals, the wastewater treatment plant 
TMDL limits are variable for each month to take into account the natural seasonal fluctuation 
of total phosphorus and total suspended solids in the Bark River.  In general, the limits are 
more stringent in the warmer months and less stringent in the winter months. The new limits 
may require a treatment facility upgrade for the warmer months.  In the colder months when 
the limits are not as stringent, a treatment facility upgrade may not be required.   

A trade can be made with the excess phosphorus control at the treatment plant if the plant is 
already meeting the wasteload allocations, and if the plant will have enough reserve capacity 
to account for future development and inclusion of lands within the Village’s sanitary sewer 
service area.  A trading plan could be developed to assess the viability of a long-term trading 
arrangement between the Dela-Hart Wastewater Treatment Plant and the Village of Hartland 
(MS4 permit requirements).  The Department of Natural Resources has developed a 
handbook and structure for reviewing and approving proposed pollutant trades: 
http://dnr.wi.gov/topic/surfacewater/waterqualitytrading.html 

Trading 
Components

Pollutant

Participants

Credit

Credit 
ThresholdTrade Ratio

Location

Timing

http://dnr.wi.gov/topic/surfacewater/waterqualitytrading.html
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Wastewater treatment plants have other compliance alternatives available for meeting the 
TMDL wasteload allocations.  If the Dela-Hart plant is interested in starting an adaptive 
management program, there may be a benefit for the Village to participate in that type of 
program.  An adaptive management program can identify sites outside of community 
borders, within the watershed, to implement runoff reduction practices such as buffers, cover 
crops and other agricultural practices.  The benefits of the cumulative impact of these 
practices is typically verified through an in-stream monitoring program, as opposed to a 
computer-based modelling program (which the pollutant trading approach is based on).   

• Require 30% Phosphorus Reduction for New and Redevelopment Sites:  The Village of 
Hartland’s current erosion control and post-construction storm water ordinance was revised 
in the first half of 2016, as required by the MS4 permit.  That revision included an increase in 
the TSS control on redevelopment sites from 40% to 66%.  (The TSS control required for 
new development sites remained the same at 80%.)  Phosphorus is not required to be 
controlled to any certain levels through the current ordinance, however could be included to 
help the Village come closer to the required phosphorus reductions listed in the TMDL report 
and required by the MS4 permit.  A 30% phosphorus control would direct property owners 
with new and redevelopment projects to consider infiltration, permeable pavement systems, 
and other green infrastructure practices that focus on treating storm water that results from 
the average storm events.  Research has shown the smaller, average rain events that happen 
every year cause the most damage to stream channels and water quality over time, as 
opposed to the large, flooding events that occur only infrequently.  As phosphorus treatment 
technologies evolve and become more cost effective, the Village may consider additional 
increases beyond 30% phosphorus control. 

• Complete Inventory of Road Crossings for Improper Culverts and Bridge Crossings:  
Evaluate bridges and culverts for failing or improperly sized road crossings.  An inventory of 
road crossings should be completed to determine if any culverts are undersized, restricting 
flow, or if any are too large, creating shallow stream reaches where the water can easily 
warm up during the day, contributing to the low DO levels in the river.  Fish passage 
problems and eroded or failing culverts or bridges can also be detected and resolved during 
future road projects.   

• Complete Inventory of Eroding and/or Failing Streambanks and Impediments to Flow 
Along Bark River Throughout Village:  An inventory of fallen trees and other obstacles 
that are impeding flow in the river can be developed to help determine which areas should be 
cleared and which areas should be left undisturbed to promote valuable habitat for fish and 
other wildlife.  Improving the flow throughout the river will provide additional opportunities 
for turbulent water to re-oxygenate, improving the dissolved oxygen levels in the river.  An 
inventory of eroding stream banks and failing retaining walls that may be contributing to the 
sediment and nutrient loads in the river and tributary waterways should be completed.  This 
inventory would help identify and prioritize the most problematic areas that are contributing 
to the sediment and phosphorus loads in the river.  Potential streambank stabilization projects 
can be evaluated for grant funding from various grant sources.   
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• Create Permeable Pavement Guidelines and Storm Water Quality Treatment Options 
Brochure for New and Redevelopment Projects in the Village:  New and redevelopment 
project owners within the Village may consider using permeable pavement systems to meet 
state and local storm water requirements.  A specification for permeable pavement systems, 
including typical maintenance considerations, could be developed for developers and 
property owners to use when designing these projects.  Information could be compiled into a 
handout or web-site format regarding typical storm water practices that are used in the 
Village of Hartland, with the specific goal of reducing the amount of TSS and phosphorus 
that is reaching the Bark River and its tributaries.  

• Reducing Chlorides in the River:  One of the contributing factors to low dissolved oxygen 
(DO) levels in waterways is excess chloride levels.  Excessive chlorides can result from 
many sources, including older or non-efficient water softeners and road de-icing activities 
(road salt).  The Bark River downstream of the Village of Hartland is currently on the State 
of Wisconsin’s impaired waters list for low DO levels, primarily due to excess phosphorus.  
Excessive chloride levels have not been observed in the Bark River; however, contributions 
of chlorides in addition to the excessive phosphorus levels will compound the low DO 
problems in the river. 

The Village of Hartland can help to reduce excessive chlorides in the Bark River by 
providing information to residents on the benefits of newer models of water softeners that run 
on timers and replenish the salt in the water on an as-needed basis, or of alternative 
technologies to soften the water.  Information can be available on the Village web-site, in 
newsletters or in articles in the local newspaper. 

Excess chlorides from winter de-icing activities can be related to both municipal road salt 
programs and private applications of road salt in parking lots, driveways and sidewalks.  The 
Village of Hartland uses both salt and a salt brine mixture to manage roads during winter 
weather events.  Many communities in Wisconsin and the Midwest have switched to a brine 
solution as a substitute for straight dry salt applications, to reduce both the amount of 
chlorides ultimately reaching the local waterways and to reduce the amount of money spent 
on road salt each year.  Calibrating the road salting equipment each year will confirm the 
appropriate amount of salt is being applied to the roads.  Calibration usually occurs in the 
summer or fall.  Various winter road management training opportunities are available during 
the fall of each year and on-line, through a variety of sources including Waukesha County, 
the University of Wisconsin, and other local water resource or industry-related groups.   

Private snow plowing and salting operators managing privately-owned parking lots, 
driveway and sidewalks are also encouraged to use the appropriate amount of road salt and to 
consider alternative products.  Different strategies of alternative products can be used, 
depending on the weather event and temperatures, calibration of equipment, and training for 
crews on different application methods.  Roads and parking lots can be effectively treated by 
applying the salt in ways that will create the biggest impact, as opposed to applying too much 
that will bounce and scatter off the road into ditches, wetlands and grassed areas.  Training 
opportunities are typically available in the fall and on-line through the same water resource 
or industry-related groups that offer workshops for municipal road salt applicators.   
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• Install Pet Waste Stations in Parks and Popular Dog-Walking Pathways:  Storm water 
runoff from urban areas includes excess nutrients and bacteria from pet waste.  Rain and 
snow melt from areas where owners repeatedly walk their dogs, but don’t pick up after them, 
can run off during rain events into the storm sewers and ditches, ultimately reaching nearby 
lakes, rivers and wetlands.  These contaminants contribute to the excessive phosphorus levels 
in the river, excessive aquatic plant growth and algae blooms, and low DO levels.  Pet waste 
stations are becoming more common in parks and along popular dog-walking routes around 
the state, especially in areas where the local waterways are impaired due to excessive 
nutrients.  Pet waste stations typically include a garbage can and a source of bags for owners 
to pick up after their pets.  The Village of Hartland currently has an ordinance in place 
requiring pet owners to pick up and properly dispose of pet waste; the installation of 
dedicated pet waste stations would encourage pet owners to follow these rules.  In addition, 
pet waste stations also provide information to the general public on the impacts of excessive 
nutrients to water quality, especially when installed in parks and subdivisions that drain 
directly to the Bark River and its tributaries. 

 

Figure:  Illustration of a Typical Pet Waste Station 

• Implement / Participate in a River Monitoring Program:  The success of the efforts to 
improve the Bark River and remove the river from the State’s Impaired Waters List will be 
proven through actual in-stream monitoring.  The Village of Hartland could develop a 
monitoring protocol to collect information such as TSS and phosphorus levels throughout the 
year, to evaluate the impact of the various pollutant reduction measures as they are 
implemented over time.  Setting up monitoring stations upstream and downstream of the 
Bark River wetland complex west of Cottonwood Avenue and east of STH 83 would provide 
site-specific information about the impacts of the wetlands on the phosphorus levels in the 
river throughout the year.  New monitoring activities should be coordinated with data 
collection efforts by WDNR, Waukesha County and the citizen-based Water Action 
Volunteers network, the Southeast Wisconsin Regional Planning Commission (SEWRPC), 
and other wastewater and MS4 permittees upstream and downstream of the Village.  The 
data collected over a multi-year period would provide better information for decision makers 
and biologists regarding which pollutant reduction efforts have more of an immediate impact 
on the Bark River and its tributaries versus projects that would be better to implement at a 



20 
06/13/17 Ruekert & Mielke, Inc. 
~0992047 NR 216 Storm Water Permit Compliance > 110 Study > Reports > Draft Report > 4 Recommended Plan > 1 - Village of Hartland 
Alternatives Plan  20170519.docx~ 

later date.  This data would also be valuable to share with the public, to show the benefits of 
a strategic plan to improve the waterways over time. 

• Routine Sediment Removal from Nixon Park Pond: Nixon Park Pond is an approximately 
½ acre “on-line” pond, which means it is connected upstream and downstream to the Bark 
River in Nixon Park.  Some water from the river flows into the pond and water from the pond 
flows out to the river on a constant basis.  A walking trail connects the pond to trails along 
the Bark River and further throughout the Village.  The pond has traditionally been managed 
to provide recreational opportunities such as fishing and aesthetic enjoyment of the pond for 
residents and others visiting Nixon Park.  As sediment and nutrients from the Bark River 
flow into the pond and settles there, the Village has determined that dredging is needed 
approximately every 10 years to allow for continued enjoyment of the pond.  Nixon Park 
Pond is functioning as a storm water quality treatment pond, capturing sediment and nutrients 
that would otherwise continue down the Bark River to be deposited in Nagawicka Lake and 
impact the Bark River further on.   

 

 

Nixon Park Pond on Bark River 

Nixon Park, Village of Hartland 

 

The Village dredges the pond approximately once every 10 years.  The amount of sediment 
removed from the pond, and thus from the Bark River system is approximately 3,000 yards.  The 
material that accumulates in Nixon Park Pond comes primarily from the Bark River.  Sediment 
from upstream rural and urban land uses, including riparian lands that directly drain to the Bark 
River and its tributaries along with storm sewer system outfalls and other discharge points, are 
diverted from the river into Nixon Park Pond.  Sediment settles in the pond, building up over 
time, making the pond shallower, warmer, and clogged with sediment and abundant aquatic 
vegetation growth.  The Village of Hartland has previously dredged Nixon Park Pond to promote 
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better water flow, deeper water, more balanced levels of aquatic vegetation, improved habitat 
and better aesthetic opportunities for residents and visitors to the park.   

Without the benefit of this on-line pond, 3,000 cubic yards of sediment would transport 
downstream to Nagawicka Lake and beyond, contributing to the sediment and phosphorus loads 
in Nagawicka Lake and further down the Bark River system.  The annual baseline load for TSS 
in Reach 55 is 121.73 tons, and the annual baseline load for phosphorus in Reach 55 is 1233.78 
pounds.  The Village’s wasteload allocation (the amount that is allowed to be discharged from 
land through the storm sewer system) for this reach is 48.59 tons of TSS and 198.21 pounds of 
phosphorus.  The Village’s maintenance of Nixon Park Pond prevents a significant amount of 
TSS and phosphorus from impacting the Bark River and downstream lakes.  The Department of 
Natural Resources and the U.S. Army Corps of Engineers regulate the dredging of on-line ponds 
(ponds that are directly attached to a river or stream).  The WDNR currently has regulations in 
place to allow easier permitting for the removal of 3,000 cubic yards or less in previously 
dredged waterbodies. The Village of Hartland may want to assess the current need for dredging 
of Nixon Park Pond, and consider scheduling future dredging to remove an amount less than 
3,000 cubic yards.  Depending on the amount of sediment that accumulates in the pond, this 
could result in routine dredging more often than every 10 years.  Any pollutant reduction to the 
Bark River due to the physical removal of sediment that is transported downstream and settles in 
Nixon Park Pond should be considered in addition to the traditional storm water practices 
represented in the WinSLAMM model results.   

• Continue the Municipal Leaf Collection and Management Program   The Village of 
Hartland has had a leaf collection and management program for many years, with Village 
crews picking up approximately 1,000 pounds of leaves from the curbside annually, and 
storing the leaves at the Public Works yard.  The leaves are disposed of annually at a local 
agricultural field, to be incorporated into the soil and used as fertilizer. 

 

 
 

Leaf Collection and Management Program 
East Capitol Drive, Village of Hartland 

November 2016 
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Studies are currently underway to better understand the relationship between decomposing 
leaves that fall from the trees in autumn and the amount of phosphorus from the leaves that 
reaches local waterways via the storm sewer system.  USGS is expected to complete a 
significant study to determine the impacts of a community-wide leaf collection program on 
local waterways.  Once this study has been completed, computer models (such as 
WinSLAMM) are expected to be updated to include the pollutant reductions offered by the 
annual leaf collection programs, and the Department of Natural Resources is expected to 
acknowledge and give “credit” to communities who operate leaf collection programs with 
regard to meeting TMDL wasteload allocations for phosphorus.  Additional information on 
the current USGS study to evaluate the effectiveness of municipal leaf collection programs to 
control phosphorus in storm water runoff can be found at:  
https://www.usgs.gov/news/removal-fallen-leaves-can-improve-urban-water-quality  
 

• Technologies Currently Under Development:  Capturing particulate phosphorus that has 
been attached to sediment particles has been a secondary benefit of using TSS as a surrogate 
pollutant when designing and constructing storm water treatment facilities.  Due to the 
increased concern about excessive phosphorus loadings in our local waterways, new 
technologies and practices are currently under development to specifically address 
phosphorus.  As improved phosphorus reduction methods become available, these options 
should be evaluated for implementation within the Village to control the amount of 
phosphorus reaching the waterways via the municipal storm sewer system.   

 
Current technologies and practices to reduce the amount of phosphorus in storm water runoff 
that are under development include: 

 
o Using alternative media in the construction of biofilter facilities, rather than a soil / 

compost mix; 
o Placing artificial biofilter-islands in large storm water ponds, to take up the dissolved 

nutrients (phosphorus) into the roots and the media that comprises the “island”.  
Plants that grow on the island would be managed through cutting and removing the 
excess plant material at the end of the season.  This process disrupts the natural cycle 
of nutrients in the pond entering the plants, then returning to the pond when the plants 
die off in the fall.   

o Installing rock berms constructed with lime filters in storm water ponds to prevent 
phosphorus from flowing from one end of the storm water pond through to the other 
end and discharging through the outlet of the pond.   
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Installation of a series of grass swales on both sides of 
Progress Drive, running for approximately 1900 feet 
south of the intersection at Progress and Industrial 
Drive, would capture and treat runoff from the 
approximately 39-acre drainage area. This area has 
a mixed land use of industrial and office park.  The 
swales would be constructed within the street right-
of-way and culverts would be installed underneath 
driveways to convey the treated storm water to the 
existing discharge point to the south of Cardinal Lane. 

OVERVIEW

ALTERNATIVE 1: PROGRESS DRIVE GRASS SWALES

ESTIMATED CONSTRUCTION COST PER 
POUND OF POLLUTANTS REMOVED:

POLLUTANT REDUCTIONS

No controls (lbs) With controls (lbs)
Percent reduction within 
39.53-acre drainage area

Percent reduction within 
entire reachshed

TSS 23779 5971 75% 4.5%

P 44.6 12.4 72% 2.9%

ESTIMATED CONSTRUCTION COST: 
$192,400

ESTIMATED PROJECT WORTH: 
$230,800

Total Suspended Solids (TSS) = $11

Phosphorus (P) = $5,975
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ALT 2: Divert runoff from the existing storm 
sewer system into a 17,300 SF retrofitted 
infiltration basin on the St. Charles Church 
property. The basin will treat approximately 
52 acres of runoff from the subdivision to 
the south as well as St. Charles property to 
the east.

ALT 2A: Installation of permeable pavers 
and a swale on the north end of the 
Hartland North Elementary school parking 
lot would reduce TSS and phosphorus 
reaching to the Bark River. Additional signage and features 
could enhance this area for use as an outdoor classroom for 
students.

OVERVIEW

ALTERNATIVE 2: ST. CHARLES CHURCH INFILTRATION BASIN &  
ALTERNATIVE 2A: HARTLAND NORTH ELEMENTARY SCHOOL PARKING LOT  

POLLUTANT REDUCTIONS

ALT

2

No controls  
(lbs)

With controls  
(lbs)

Percent reduction within 
51.82-acre drainage area

Percent reduction within 
entire reachshed

TSS 15119 2789 82% 3.1%

P 49.7 11.1 78% 3.5%

ALT

2A

No controls  
(lbs)

With controls  
(lbs)

Percent reduction within 
0.46-acre drainage area

Percent reduction within 
entire reachshed

TSS 287 100 65% 0.05%

P 0.47 0.21 56% 0.02%

ESTIMATED CONSTRUCTION 
COST PER POUND OF 
POLLUTANTS REMOVED:

ESTIMATED CONSTRUCTION COST:
ALT 2: $63,200

ALT 2A: $153,500

ESTIMATED PRESENT WORTH:
ALT 2: $96,800

ALT 2A: $235,140

ALT 2: Total Suspended Solids (TSS) = $5

    Phosphorus (P) = $1,635

ALT 2A: Total Suspended Solids (TSS) = $823

       Phosphorus (P) = $578,520
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This one-acre parking lot located northeast of North 
Avenue and East Capitol Drive is directly adjacent to 
the west bank of the Bark River. Currently there is no 
storm water infrastructure on site to convey or treat 
runoff prior or discharge in the river. It is proposed 
that biofiltration islands are installed throughout the 
parking lot to capture and treat storm runoff. An 
underdrain would convey treated storm water from 
the biofiltration islands to a discharge point west of 
the river. 

OVERVIEW

ALTERNATIVE 3: VILLAGE PARKING LOT 
BIORETENTION ISLANDS

POLLUTANT REDUCTIONS

No controls (lbs) With controls (lbs)
Percent reduction within 
1.3-acre drainage area

Percent reduction within 
entire reachshed

TSS 597 29 95% 0.14%

P 1.44 0.16 89% 0.12%

ESTIMATED CONSTRUCTION COST PER 
POUND OF POLLUTANTS REMOVED:

ESTIMATED CONSTRUCTION COST: 
$81,000

ESTIMATED PROJECT WORTH: 
$124,000

Total Suspended Solids (TSS) = $143

Phosphorus (P) = $63,600
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An approximately 35,000 SF 
infiltration basin to treat and 
infiltrate approximately 82 acres 
of runoff from the Hartridge 
subdivision could be constructed 
near the existing storm sewer 
outfall west of Maple Ave. An 
overflow weir approximately 150 
feet wide will discharge treated 
runoff to wetlands to the west. 
The location of this basin is 
approximate and it could vary 
based on field conditions as 
determined during the design 
phase.

OVERVIEW

ALTERNATIVE 4: HARTRIDGE SUBDIVISION  
INFILTRATION BASIN

POLLUTANT REDUCTIONS

No controls (lbs) With controls (lbs)
Percent reduction within 
82.11-acre drainage area

Percent reduction within 
entire reachshed

TSS 19589 2059 89% 4.4%

P 76.1 10 87% 5.9%

ESTIMATED CONSTRUCTION COST PER 
POUND OF POLLUTANTS REMOVED:

ESTIMATED CONSTRUCTION COST: $142,000

ESTIMATED PROJECT WORTH: $217,600

Total Suspended Solids (TSS) = $8

Phosphorus (P) = $2150
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Installation of a biofiltration device located 
on the park property along North Avenue. 
The biofilter would capture runoff from the 
Chestnut Ridge Subdivision as well as North 
Avenue and discharge at the outfill to the 
Bark River. To provide further treatment to 
storm water runoff in this area, permeable 
pavers could be installed adjacent to the 
curb and gutter along Chestnut Ridge Drive 
and North Avenue. The pavers would include 
an underdrain to convey water to the existing 
storm sewer system. 

OVERVIEW

ALTERNATIVE 5: NORTH AVENUE BIOFILTER &  
ALTERNATIVE 5A: CHESTNUT DRIVE PERMEABLE PAVERS 

POLLUTANT REDUCTIONS

ALT

5

No controls  
(lbs)

With controls  
(lbs)

Percent reduction within 
21.28-acre drainage area

Percent reduction within 
entire reachshed

TSS 5592 2572 54% 0.75%

P 19.5 12 39% 0.68%

ALT

5A

No controls  
(lbs)

With controls  
(lbs)

Percent reduction within 
1.77-acre drainage area

Percent reduction within 
entire reachshed

TSS 2006 702 65% 0.32%

P 5.8 2.8 52% 0.26%

ESTIMATED CONSTRUCTION 
COST PER POUND OF 
POLLUTANTS REMOVED:

ESTIMATED  
CONSTRUCTION  
COST:

ALT 5: $205,000

ALT 5A: $370,000

ESTIMATED PRESENT WORTH:
ALT 5: $314,300

ALT 5A: $570,700

ALT 5: Total Suspended Solids (TSS) = $68

    Phosphorus (P) = $27,240

ALT 5A: Total Suspended Solids (TSS) = $285

       Phosphorus (P) = $123,880
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Alternative 6 is an approximately 12,700 SF biofilter located in 
Hartbrook Park which would treat runoff from the surrounding area 
at the existing storm sewer discharge area to the west of the parking 
lot. Alternative 6A proposes installation of permeable pavers and an 
underdrain adjacent to the curb and gutter in the parking lanes on the 
western portion of Sunnyslope Drive. Alternative 6B involves replacing 
approximately 20% of the pavement in the Hartbrook Park parking lot 
with permeable pavers and an underdrain system. 

OVERVIEW

ALTERNATIVE 6: HARTBROOK PARK BIOFILTER &  
ALTERNATIVE 6A: SUNNYSLOPE DRIVE PERMEABLE PAVERS &  

ALTERNATIVE 6B: HARTBROOK PARK PARKING LOT PERMEABLE PAVERS   

POLLUTANT REDUCTIONS

ALT

6

No controls  

(lbs)

With controls  

(lbs)

Percent reduction within 

20.85-acre drainage area

Percent reduction within 

entire reachshed

TSS 9269 4149 55% 1.28%
P 25.1 14.2 44% 0.98%

ALT

6A

No controls  

(lbs)

With controls  

(lbs)

Percent reduction within 

1.31-acre drainage area

Percent reduction within 

entire reachshed

TSS 2063 722 65% 0.34%

P 4.3 1.9 57% 0.22%

ALT

6B

No controls  

(lbs)

With controls  

(lbs)

Percent reduction within 

0.36-acre drainage area

Percent reduction within 

entire reachshed

TSS 165.2 57.81 65% 0.03%
P 0.09 0.04 57% 0.02%

ESTIMATED  
CONSTRUCTION COST:

ALT 6: $107,000  
ALT 6A: $313,170, ALT 6B: $60,255

ESTIMATED PRESENT WORTH:
ALT 6: $163,250 
ALT 6A: $480,000, ALT 6B: $92,300

ESTIMATED CONSTRUCTION COST PER 
POUND OF POLLUTANTS REMOVED:

ALT 6: Total Suspended Solids (TSS) = $21
    Phosphorus (P) = $9,740

ALT 6A: Total Suspended Solids (TSS) = $234
       Phosphorus (P) = $126,790

ALT 6B: Total Suspended Solids (TSS) = $560
       Phosphorus (P) = $1,181,470



i= 4.000%

Item Description

Excavation and grading CY 1900 $15.00 $28,500.00 30

Restoration (topsoil, seed & erosion mat) SY 4850 $7.00 $33,950.00 30

Culverts LF 600 $50.00 $30,000.00 30

Driveway Replacement SY 790 $60.00 $47,400.00 30

Catch Basin Adjustments EA 5 $200.00 $1,000.00 30

Add Inlet Manhole Structure EA 1 $3,000.00 $3,000.00 30

Manufactured ditch checks EA 10 $85.00 $850.00 30

Silt fence LF 650 $3.00 $1,950.00 30

Inlet protection EA 15 $90.00 $1,350.00 30

 

 

Totals $148,000.00 $2,220.00

Present Worth Factor 17.2920          

Present Worth $38,388.31

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $148,000.00

Legal, Engineering, & Contingencies (30%) $44,400.00

Subtotal - Estimated Project Cost $192,400.00

Present Worth of O&M (30 Year) $38,388.31

Total Present Worth  $230,788.31
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 1

Construct New Grass Swale

Description: ALT 01 - Grass Swale

Unit Initial Quantity



i= 4.000%

Item Description

Excavation and grading CY 900 $15.00 $13,500.00 30

Restoration (topsoil and erosion mat) SY 2300 $7.00 $16,100.00 30

Agrecol wetland renewal seed mix SY 700 $4.00 $2,800.00 30

Outlet structure adjustment EA 1 $2,000.00 $2,000.00 30

Core connection to existing manhole LS 1 $3,000.00 $3,000.00 30

Storm Sewer LF 70 $65.00 $4,550.00 30

Storm End Section EA 1 $1,500.00 $1,500.00 30

Rip rap CY 25 $75.00 $1,875.00 30

Manufactured ditch checks EA 5 $85.00 $425.00 30

Inlet Protection EA 5 $90.00 $450.00 30

Tracking pad TON 75 $20.00 $1,500.00 30

Silt fence LF 300 $3.00 $900.00 30

 

 

 

 

Totals $48,600.00 $1,944.00

Present Worth Factor 17.2920        

Present Worth $33,615.71

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $48,600.00

Legal, Engineering, & Contingencies (30%) $14,580.00

Subtotal - Estimated Project Cost $63,180.00

Present Worth of O&M (30 Year) $33,615.71

Total Present Worth  $96,795.71
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 2

Retrofit Existing Infiltration Basin 

Description: ALT 02 - Infiltration Basin 

Unit
Initial 

Quantity



i= 4.000%

Item Description

Pavement removal, shaping and compacting CY 425 $12.50 $5,312.50 30
Permeable pavement (includes engineered media, 
drain tile, storm sewer adjustments, etc.)

SY 850 $130.00 $110,500.00 30

Restoration (topsoil, seed & erosion mat) SY 150 $7.00 $1,050.00 30

Silt fence LF 400 $3.00 $1,200.00 30

 

 

 

 

 

Totals $118,062.50 $4,722.50

Present Worth Factor 17.2920        

Present Worth $81,661.63

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $118,062.50

Legal, Engineering, & Contingencies (30%) $35,418.75

Subtotal - Estimated Project Cost $153,481.25

Present Worth of O&M (30 Year) $81,661.63

Total Present Worth  $235,142.88
 

Economic Analysis of Alternative 2A

Village of Hartland

Construct New Permeable Pavement Parking Lot 

Unit
Initial 

Quantity
Unit Price Initial Cost

Annual 
Incremental 

O&M

Serv. 
Life

Description: ALT 02A - Permeable Pavement



i= 4.000%

Item Description

Excavation and Grading CY 475 $15.00 $7,125.00 30

Restoration (topsoil, seed & erosion mat) SY 450 $7.00 $3,150.00 30

Engineered Media CY 175 $60.00 $10,500.00 30

Rock Fill CY 60 $30.00 $1,800.00 30

Curb & Gutter LF 400 $20.00 $8,000.00 30

Plantings SY 320 $40.00 $12,800.00 30

Standpipe Outlet Structure EA 2 $1,500.00 $3,000.00 30

Drain Tile LF 400 $10.00 $4,000.00 30

End Section EA 2 $1,500.00 $3,000.00 30

Rip Rap CY 2 $75.00 $150.00 30

Asphalt Replacement TON 80 $70.00 $5,600.00 30

Manufactured Ditch Checks EA 15 $85.00 $1,275.00 30

Silt Fence LF 300 $3.00 $900.00 30

Pavement Markings LS 1 $1,000.00 $1,000.00 30

 

 

 

Totals $62,300.00 $2,492.00

Present Worth Factor 17.2920       

Present Worth $43,091.75

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $62,300.00

Legal, Engineering, & Contingencies (30%) $18,690.00

Subtotal - Estimated Project Cost $80,990.00

Present Worth of O&M (30 Year) $43,091.75

Total Present Worth  $124,081.75
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 3

Construct New Biofiltration Device

Description: ALT 03 - Biofiltration Islands

Unit
Initial 

Quantity



i= 4.000%

Item Description

Excavation and grading CY 4200 $15.00 $63,000.00 30

Restoration (topsoil and erosion mat) SY 4300 $7.00 $30,100.00 30

Agrecol wetland renewal seed mix SY 2400 $4.00 $9,600.00 30

Rip rap CY 30 $75.00 $2,250.00 30

Manufactured ditch checks EA 20 $85.00 $1,700.00 30

Inlet Protection EA 4 $90.00 $360.00 30

Tracking pad TON 75 $20.00 $1,500.00 30

Silt fence LF 250 $3.00 $750.00 30

 

 

 

 

Totals $109,260.00 $4,370.40

Present Worth Factor 17.2920          

Present Worth $75,573.10

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $109,260.00

Legal, Engineering, & Contingencies (30%) $32,778.00

Subtotal - Estimated Project Cost $142,038.00

Present Worth of O&M (30 Year) $75,573.10

Total Present Worth  $217,611.10
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 4

Construct New Infiltration Device

Description: ALT 04 - Infiltration Device

Unit Initial Quantity



i= 4.000%

Item Description

One submersible pump rated at 1,000 gpm at 8 
feet TDH

EA 1 $9,000.00 $9,000.00 30

Wet well structure (6 ft x 6 ft.) EA 1 $9,000.00 $9,000.00 30

Check Valve EA 1 $4,000.00 $4,000.00 30

Access door EA 1 $3,000.00 $3,000.00 30

Piping and fittings LF 230 $80.00 $18,400.00 30

Pump Controls and Electrical LS 1 $10,000.00 $10,000.00 30

Excavation, backfill, dewatering LS 1 $30,000.00 $30,000.00 30

Painting LS 1 $2,500.00 $2,500.00 30
Excavation and Grading (Retention and Media 
Area)

CY 750 $15.00 $11,250.00 30

Engineered Media CY 255 $60.00 $15,300.00 30

Plantings SY 510 $40.00 $20,400.00 30

4-inch Thick Layer Washed Pea Gravel CY 55 $26.00 $1,430.00 30

6-inch Thick Layer #2 Washed  Stone CY 115 $18.00 $2,070.00 30

6-inch Underdrain W/Cleanouts LF 190 $25.00 $4,750.00 30

15-inch PVC storm sewer w/spoil backfill LF 30 $60.00 $1,800.00 30

Rip-Rap TON 12 $75.00 $900.00 30

Core Hole in Pipe and build Concrete Dam EA 1 $2,000.00 $2,000.00 30

Clearing and Grubbing LS 1 $5,000.00 $5,000.00 30

Topsoil, seed and fertilizer SY 850 $3.25 $2,762.50 30

Erosion Matting SY 1350 $2.25 $3,037.50 30

Silt fence LF 400 $3.00 $1,200.00 30

Totals $157,800.00 $6,312.00

Present Worth Factor 17.2920         

Present Worth $109,147.31

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $157,800.00

Legal, Engineering, & Contingencies (30%) $47,340.00

Subtotal - Estimated Project Cost $205,140.00

Present Worth of O&M (30 Year) $109,147.31

Total Present Worth  $314,287.31
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 5

Construct New Biofiltration Device

Description: ALT 05 - 1000 GPM Biofiltration Device

Unit
Initial 

Quantity



i= 4.000%

Item Description

Pavement removal, shaping and compacting CY 1010 $12.50 $12,625.00 30
Permeable pavement (includes engineered 
media, drain tile, storm sewer adjustments, 
etc.)

SY 2025 $140.00 $283,500.00 30

Inlet Protection EA 15 $90.00 $1,350.00 30

Manufactured Ditch Checks (erosion rolls) EA 20 $85.00 $1,700.00 30

 

 

Totals $286,550.00 $11,462.00

Present Worth Factor 17.2920         

Present Worth $198,201.29

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $286,550.00

Legal, Engineering, & Contingencies (30%) $85,965.00

Subtotal - Estimated Project Cost $372,515.00
Present Worth of O&M (30 Year) $198,201.29

Total Present Worth  $570,716.29
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 5A

Construct New Permeable Pavement Roadway

Description: ALT 05A - Permeable Pavement

Unit
Initial 

Quantity



i= 4.000%

Item Description

Excavation and Grading CY 1500 $15.00 $22,500.00 30

Restoration (topsoil, seed & erosion mat) SY 1820 $7.00 $12,740.00 30

Engineered Media CY 230 $60.00 $13,800.00 30

Rock Fill CY 80 $30.00 $2,400.00 30

Plantings SY 430 $40.00 $17,200.00 30

Drain Tile LF 300 $10.00 $3,000.00 30

Adjustment of Existing Storm Sewer LS 1 $5,000.00 $5,000.00 30

End Section EA 2 $1,500.00 $3,000.00 30

Rip Rap CY 15 $75.00 $1,125.00 30

Silt Fence LF 400 $3.00 $1,200.00 30

 

 

Totals $81,965.00 $3,278.60

Present Worth Factor 17.2920       

Present Worth $56,693.66

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $81,965.00

Legal, Engineering, & Contingencies (30%) $24,589.50

Subtotal - Estimated Project Cost $106,554.50

Present Worth of O&M (30 Year) $56,693.66

Total Present Worth  $163,248.16
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 6

Construct New Biofiltration Device

Description: ALT 06 - Biofiltration Device

Unit
Initial 

Quantity



i= 4.000%

Item Description

Pavement removal, shaping and compacting CY 800 $12.50 $10,000.00 30
Permeable pavement (includes engineered 
media, drain tile, storm sewer adjustments, 
etc.)

SY 1600 $150.00 $240,000.00 30

Inlet Protection EA 10 $90.00 $900.00 30

 

 

 

 

 

Totals $240,900.00 $9,636.00

Present Worth Factor 17.2920          

Present Worth $166,626.03

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $240,900.00

Legal, Engineering, & Contingencies (30%) $72,270.00

Subtotal - Estimated Project Cost $313,170.00
Present Worth of O&M (30 Year) $166,626.03

Total Present Worth  $479,796.03
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 6A

Install Permeable Pavers on Roadway

Description: ALT 06A - Permeable Pavement

Unit
Initial 

Quantity



i= 4.000%

Item Description

Pavement removal, shaping and compacting CY 160 $12.50 $2,000.00 30
Permeable pavement (includes engineered 
media, drain tile, storm sewer adjustments, 
etc.)

SY 320 $130.00 $41,600.00 30

Restoration (topsoil, seed & erosion mat) SY 150 $7.00 $1,050.00 30

Manufactured Ditch Checks (erosion roll) EA 20 $85.00 $1,700.00 30

 

 

 

 

 

 

 

Totals $46,350.00 $1,854.00

Present Worth Factor 17.2920        

Present Worth $32,059.43

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $46,350.00

Legal, Engineering, & Contingencies (30%) $13,905.00

Subtotal - Estimated Project Cost $60,255.00

Present Worth of O&M (30 Year) $32,059.43

Total Present Worth  $92,314.43
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 6B

Install Permeable Pavers in Parking Lot

Description: ALT 06B - Permeable Pavement

Unit
Initial 

Quantity



i= 4.000%

Item Description

Excavation and Grading CY 950 $15.00 $14,250.00 30

Restoration (topsoil, seed & erosion mat) SY 1050 $7.00 $7,350.00 30

Engineered Media CY 325 $60.00 $19,500.00 30

Rock Fill CY 110 $30.00 $3,300.00 30

Plantings SY 625 $40.00 $25,000.00 30

Drain Tile LF 400 $10.00 $4,000.00 30

Connection to Existing Manhole EA 1 $2,000.00 $2,000.00 30

Silt Fence LF 400 $3.00 $1,200.00 30

Inlet Protection EA 5 $90.00 $450.00 30

 

 

 

 

Totals $77,050.00 $3,082.00

Present Worth Factor 17.2920          

Present Worth $53,294.05

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $77,050.00

Legal, Engineering, & Contingencies (30%) $23,115.00

Subtotal - Estimated Project Cost $100,165.00

Present Worth of O&M (30 Year) $53,294.05

Total Present Worth  $153,459.05
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 7

Construct New Biofiltration Device 

Description: ALT 07 - Biofiltration Device

Unit
Initial 

Quantity



i= 4.000%

Item Description

Pavement removal, shaping and compacting CY 615 $12.50 $7,687.50 30
Permeable pavement (includes engineered 
media, drain tile, storm sewer adjustments, 
etc.)

SY 1230 $150.00 $184,500.00 30

Inlet Protection EA 12 $90.00 $1,080.00 30

 

 

 

Totals $193,267.50 $7,730.70

Present Worth Factor 17.2920          

Present Worth $133,679.52

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $193,267.50

Legal, Engineering, & Contingencies (30%) $57,980.25

Subtotal - Estimated Project Cost $251,247.75

Present Worth of O&M (30 Year) $133,679.52

Total Present Worth  $384,927.27
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 8

Install Permeable Pavers on Roadway

Description: ALT 08 - Permeable Pavement

Unit
Initial 

Quantity



i= 4.000%

Item Description

Excavation and Grading CY 200 $15.00 $3,000.00 30

Restoration (topsoil, seed & erosion mat) SY 240 $7.00 $1,680.00 30

Engineered Media CY 60 $60.00 $3,600.00 30

Rock Fill CY 20 $30.00 $600.00 30

Curb & Gutter LF 170 $20.00 $3,400.00 30

Plantings SY 240 $40.00 $9,600.00 30

Drain Tile LF 150 $10.00 $1,500.00 30

Catch Basin Adjustment LS 1 $1,500.00 $1,500.00 30

Road Replacement SY 100 $75.00 $7,500.00 30

Inlet Protection EA 3 $90.00 $270.00 30

 

 

 

 

 

 

Totals $32,650.00 $1,306.00

Present Worth Factor 17.2920          

Present Worth $22,583.40

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $32,650.00

Legal, Engineering, & Contingencies (30%) $9,795.00

Subtotal - Estimated Project Cost $42,445.00

Present Worth of O&M (30 Year) $22,583.40

Total Present Worth  $65,028.40
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 9

Construct New Biofiltration Device 

Description: ALT 09 - Biofiltration Device

Unit
Initial 

Quantity



i= 4.000%

Item Description

Excavation and Grading CY 3000 $15.00 $45,000.00 30

Restoration (Topsoil and Erosion Mat) SY 4600 $7.00 $32,200.00 30

Agrecol wetland renewal seed mix SY 1560 $4.00 $6,240.00 30

Inlet Protection EA 6 $90.00 $540.00 30

Tracking pad TON 75 $20.00 $1,500.00 30

Silt fence LF 800 $3.00 $2,400.00 30

Engineered Media CY 500 $65.00 $32,500.00 30

 

 

 

Totals $120,380.00 $4,815.20

Present Worth Factor 17.2920          

Present Worth $83,264.60

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $120,380.00

Legal, Engineering, & Contingencies (30%) $36,114.00

Subtotal - Estimated Project Cost $156,494.00

Present Worth of O&M (30 Year) $83,264.60

Total Present Worth  $239,758.60
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 10

Construct New Infiltration Device

Description: ALT 10 - Infiltration Device

Unit
Initial 

Quantity



i= 4.000%

Item Description

Pavement removal, shaping and compacting CY 420 $12.50 $5,250.00 30

Permeable pavement (includes engineered media, 
drain tile, storm sewer adjustments, etc.)

SY 825 $150.00 $123,750.00 30

Restoration (topsoil, seed & erosion mat) SY 300 $7.00 $2,100.00 30

Inlet Protection EA 10 $90.00 $900.00 30

 

 

 

Totals $132,000.00 $5,280.00

Present Worth Factor 17.2920          

Present Worth $91,301.94

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $132,000.00

Legal, Engineering, & Contingencies (30%) $39,600.00

Subtotal - Estimated Project Cost $171,600.00

Present Worth of O&M (30 Year) $91,301.94

Total Present Worth  $262,901.94
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 11

Install Permeable Pavers on Roadway

Description: ALT 11 - Permeable Pavement 

Unit
Initial 

Quantity



i= 4.000%

Item Description

Excavation and Grading CY 2000 $15.00 $30,000.00 30

Restoration (topsoil, seed & erosion mat) SY 2050 $7.00 $14,350.00 30

Engineered Media CY 330 $60.00 $19,800.00 30

Rock Fill CY 115 $30.00 $3,450.00 30

Plantings SY 650 $40.00 $26,000.00 30

Drain Tile LF 100 $10.00 $1,000.00 30

Storm Sewer Adjustment LS 1 $2,000.00 $2,000.00 30

Rip Rap CY 10 $75.00 $750.00 30

Silt Fence LF 350 $3.00 $1,050.00 30

 

 

 

 

 

Totals $98,400.00 $3,936.00

Present Worth Factor 17.2920          

Present Worth $68,061.44

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $98,400.00

Legal, Engineering, & Contingencies (30%) $29,520.00

Subtotal - Estimated Project Cost $127,920.00

Present Worth of O&M (30 Year) $68,061.44

Total Present Worth  $195,981.44
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 12

Construct New Biofiltration Device 

Description: ALT 12 - Biofiltration Device

Unit
Initial 

Quantity



i= 4.000%

Item Description

Excavation and Grading CY 2700 $15.00 $40,500.00 30

Restoration (topsoil, seed & erosion mat) SY 3050 $7.00 $21,350.00 30

Engineered Media CY 425 $60.00 $25,500.00 30

Rock Fill CY 145 $30.00 $4,350.00 30

Plantings SY 850 $40.00 $34,000.00 30

Drain Tile LF 200 $10.00 $2,000.00 30

Storm Sewer Adjustment LS 1 $3,000.00 $3,000.00 30

Rip Rap CY 5 $75.00 $375.00 30

Silt Fence LF 300 $3.00 $900.00 30

Manufactured Ditch Check (erosion roll) EA 10 $85.00 $850.00 30

 

 

 

 

 

 

Totals $132,825.00 $5,313.00

Present Worth Factor 17.2920          

Present Worth $91,872.57

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $132,825.00

Legal, Engineering, & Contingencies (30%) $39,847.50

Subtotal - Estimated Project Cost $172,672.50

Present Worth of O&M (30 Year) $91,872.57

Total Present Worth  $264,545.07
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 13

Construct New Biofiltration Device 

Description: ALT 13 - Biofiltration Device

Unit
Initial 

Quantity



i= 4.000%

Item Description

Pavement removal, shaping and compacting CY 960 $12.50 $12,000.00 30
Permeable pavement (includes engineered 
media, drain tile, storm sewer adjustments, 
etc.)

SY 1920 $150.00 $288,000.00 30

Restoration (topsoil, seed & erosion mat) SY 300 $7.00 $2,100.00 30

Inlet Protection EA 18 $90.00 $1,620.00 30

 

 

 

Totals $303,720.00 $12,148.80

Present Worth Factor 17.2920        

Present Worth $210,077.45

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $303,720.00

Legal, Engineering, & Contingencies (30%) $91,116.00

Subtotal - Estimated Project Cost $394,836.00

Present Worth of O&M (30 Year) $210,077.45

Total Present Worth  $604,913.45
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 14

Install Permeable Pavers on Roadway

Description: ALT 14 - Permeable Pavement

Unit
Initial 

Quantity



i= 4.000%

Item Description

Excavation and Grading CY 1100 $15.00 $16,500.00 30

Restoration (topsoil, seed & erosion mat) SY 1200 $7.00 $8,400.00 30

Engineered Media CY 200 $60.00 $12,000.00 30

Rock Fill CY 65 $30.00 $1,950.00 30

Plantings SY 400 $40.00 $16,000.00 30

Drain Tile LF 200 $10.00 $2,000.00 30

Standpipe Outlet Structure EA 1 $1,500.00 $1,500.00 30

Storm Sewer Adjustment LS 1 $1,500.00 $1,500.00 30

Rip Rap CY 5 $75.00 $375.00 30

Silt Fence LF 350 $3.00 $1,050.00 30

Inlet Protection EA 1 $90.00 $90.00 30

 

 

 

 

 

 

Totals $61,365.00 $2,454.60

Present Worth Factor 17.2920          

Present Worth $42,445.02

 

Summary of Estimated Present Worth Costs

 

Total Estimated Construction Cost $61,365.00

Legal, Engineering, & Contingencies (30%) $18,409.50

Subtotal - Estimated Project Cost $79,774.50

Present Worth of O&M (30 Year) $42,445.02

Total Present Worth  $122,219.52
 

Unit Price Initial Cost
Annual 

Incremental 
O&M

Serv. 
Life

Village of Hartland

Economic Analysis of Alternative 15

Construct New Biofiltration Device 

Description: ALT 15 - Biofiltration Device

Unit
Initial 

Quantity



Winslamm Procedures

Reachshed #55
Stormwater 

Practices Employed
Proposed Stand Alone Discharge Discharge TSS Discharge Discharge P

Alternatives Area no controls with controls Control no controls with controls Control Primary
(acres) (pounds) (pounds) (%) (pounds)** (pounds)** (%)** (WP, SW, etc.)

ALT-01: Progress Drive - Grass Swale 39.53 23779.00 5971.00 74.89% 44.57 12.36 72.27% GS

ALT-02: St. Charles Church - Infiltration Basin 
Retrofit

51.82 15119.00 2789.00 81.55% 49.69 11.06 77.74% I

ALT-02A: Hartland North Elementary Parking 
Lot - Permeable Pavers 

0.46 286.80 100.40 64.99% 0.47 0.21 55.94% PP

ALT-03: Village of Hartland Parking Lot - 
Biofilter 

1.30 596.50 29.25 95.10% 1.44 0.16 88.60% B

ALT-04: West of Maple Avenue and Hartridge 
Drive - Infiltration

82.11 19589.00 2059.00 89.49% 76.07 10.02 86.83% I

ALT-05: Hartland Park Board Property - 
Biofilter with Pump

21.28 5592.00 3019.68 46.00% 19.52 7.80 60.04% 1000GPM B

ALT-05A: Chestnut Ridge Drive - Permeable 
Pavers 

1.77 2006.00 702.20 65.00% 5.79 2.78 51.93% PP

ALT-06: Sunnyslope Drive and Hartbrook Park 
- Biofilter 

20.85 9269.00 4149.00 55.24% 25.09 14.15 43.60% B

ALT-06A: Sunnyslope Drive - Permeable 
Pavers 

1.31 2063.00 722.00 65.00% 4.32 1.85 57.29% PP

ALT-06B: Hartbrook Park Parking Lot - 
Permeable Pavers 

0.06 37.41 13.09 65.01% 0.09 0.04 57.30% PP

ALT-07:  Piggly Wiggly Parking Lot - Biofilter 2.49 1161.00 122.60 89.44% 2.64 0.53 79.86% B

ALT-08: Granary Circle - Permeable Pavers 1.02 1222.00 427.50 65.02% 3.49 1.66 52.48% PP

ALT-09: Cul De Sac at North end of River 
Reserve Drive - Biofilter 

2.08 360.70 37.91 89.49% 1.58 0.42 73.24% B

ALT-10: Northwest corner of Richards Road 
and CTH KE - Infiltration Testing/Retrofit

8.02 5145.00 1438.00 72.05% 9.17 2.86 68.77% I

ALT-11: Capital Drive (Goodwin Ave to Maple 
Ave) - Permeable Pavers

0.67 941.00 329.30 65.01% 1.58 0.62 60.45% PP

ALT-12: Park River Estates - Biofilter 9.53 2239.00 295.30 86.81% 8.74 2.70 69.14% B

ALT-13: 900 Walnut Ridge Dr. - Biofilter 23.14 12923.00 2565.00 80.15% 20.45 9.34 54.34% B

ALT-14: Rae Drive - Permeable Pavers 1.44 1385.00 484.80 65.00% 4.14 2.07 50.12% PP

ALT-15: Mill Place Subdivision - Biofilter 6.19 1350.00 222.10 83.55% 5.34 1.87 64.95% B

ALT-01 39.53 23779.00 4712.00 80.18% 44.57 9.81 77.99%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 4.71% 3.05%
Reachshed #55 Reduction 405243.96 196182.57 51.59% 1140.75 672.37 41.06%

ALT-02 51.82 15119.00 2789.00 81.55% 49.69 11.06 77.74%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 3.04% 3.39%
Reachshed #55 Reduction 405243.96 202919.57 49.93% 1140.75 668.50 41.40%

ALT-02A 0.46 286.80 100.40 64.99% 0.47 0.21 55.94%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 0.05% 0.02%
Reachshed #55 Reduction 405243.96 215063.17 46.93% 1140.75 706.86 38.04%

I

PP

Summary of MS4 Modeling Results

Total Suspended Solids Total Phosphorus

12330.00 38.63

19067.00

GS

186.40 0.27

34.76

image.pdf



Winslamm Procedures

Reachshed #55
Stormwater 

Practices Employed
Proposed Stand Alone Discharge Discharge TSS Discharge Discharge P

Alternatives Area no controls with controls Control no controls with controls Control Primary
(acres) (pounds) (pounds) (%) (pounds)** (pounds)** (%)** (WP, SW, etc.)

Summary of MS4 Modeling Results

Total Suspended Solids Total Phosphorus

image.pdf

ALT-03 1.30 596.50 29.25 95.10% 1.44 0.16 88.89%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 0.14% 0.11%
Reachshed #55 Reduction 405243.96 214682.32 47.02% 1140.75 705.85 38.12%

ALT-04 82.11 19589.00 2059.00 89.49% 76.07 10.02 86.83%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 4.33% 5.79%
Reachshed #55 Reduction 405243.96 197719.57 51.21% 1140.75 641.08 43.80%

ALT-05 21.28 5592.00 3019.68 46.00% 19.52 7.80 60.04%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 0.63% 1.03%
Reachshed #55 Reduction 405243.96 212677.25 47.52% 1140.75 695.41 39.04%

ALT-05A 1.77 2006.00 702.20 65.00% 5.79 2.78 51.99%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 0.32% 0.26%
Reachshed #55 Reduction 405243.96 213945.77 47.21% 1140.75 704.12 38.28%

ALT-06 20.85 9269.00 4149.00 55.24% 25.09 14.15 43.60%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 1.26% 0.96%
Reachshed #55 Reduction 405243.96 210129.57 48.15% 1140.75 696.19 38.97%

ALT-06A 1.31 2063.00 722.00 65.00% 4.32 1.85 57.18%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 0.33% 0.22%
Reachshed #55 Reduction 405243.96 213908.57 47.21% 1140.75 704.66 38.23%

ALT-06B 0.06 37.41 13.09 65.01% 0.09 0.04 55.56%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 0.01% 0.004%
Reachshed #55 Reduction 405243.96 215225.25 46.89% 1140.75 707.08 38.02%

ALT-07 2.49 1161.00 122.60 89.44% 2.64 0.53 79.92%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 0.26% 0.18%
Reachshed #55 Reduction 405243.96 214211.17 47.14% 1140.75 705.02 38.20%

ALT-08 1.02 1222.00 427.50 65.02% 3.49 1.66 52.44%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 0.20% 0.16%
Reachshed #55 Reduction 405243.96 214455.07 47.08% 1140.75 705.30 38.17%

ALT-09 2.08 360.70 37.91 89.49% 1.58 0.42 73.42%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 0.08% 0.10%
Reachshed #55 Reduction 405243.96 214926.78 46.96% 1140.75 705.97 38.11%

ALT-10 8.02 5145.00 1438.00 72.05% 9.17 2.86 68.81%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 0.91% 0.55%
Reachshed #55 Reduction 405243.96 211542.57 47.80% 1140.75 700.82 38.56%

ALT-11 0.67 941.00 329.30 65.01% 1.58 0.62 60.76%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 0.15% 0.08%
Reachshed #55 Reduction 405243.96 214637.87 47.03% 1140.75 706.17 38.10%

ALT-12 9.53 2239.00 295.30 86.81% 8.74 2.70 69.11%

B

PP

B

I

PP

B

I

1000GPM B

B

PP

0.05

5120.00 10.94

1038.40 2.11

PP

PP

17530.00

2572.32

1303.80

1341.00 2.47

567.25 1.28

66.05

6.31

1.16

6.04

794.50

24.32

11.72

3.01

1.83

322.79

3707.00

611.70 0.96

1943.70



Winslamm Procedures

Reachshed #55
Stormwater 

Practices Employed
Proposed Stand Alone Discharge Discharge TSS Discharge Discharge P

Alternatives Area no controls with controls Control no controls with controls Control Primary
(acres) (pounds) (pounds) (%) (pounds)** (pounds)** (%)** (WP, SW, etc.)

Summary of MS4 Modeling Results

Total Suspended Solids Total Phosphorus

image.pdf

EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%
Reduction from No Controls 0.48% 0.53%
Reachshed #55 Reduction 405243.96 213305.87 47.36% 1140.75 701.09 38.54%

ALT-13 23.18 12923.00 2565.00 80.15% 25.11 9.29 63.01%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 2.56% 1.39%
Reachshed #55 Reduction 405243.96 204891.57 49.44% 1140.75 691.31 39.40%

ALT-14 2.46 1385.00 484.80 65.00% 4.14 2.07 50.12%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 0.22% 0.18%
Reachshed #55 Reduction 405243.96 214349.37 47.11% 1140.75 705.06 38.19%

ALT-15 6.19 1350.00 222.10 83.55% 5.34 1.87 64.95%
EXISTING 1663.73 405243.96 215249.57 46.88% 1140.75 707.13 38.01%

Reduction from No Controls 0.28% 0.30%
Reachshed #55 Reduction 405243.96 214121.67 47.16% 1140.75 703.66 38.32%

Overall W/# Alternatives Only 405243.96 137258.81 66.13% 1140.75 503.97 55.82%

Overall W/# and Letter (without # option) 
Alternatives 405243.96 154425.61 61.89% 1140.75 559.47 50.96%

Overall W/ ALL Alternatives 405243.96 134403.29 66.83% 1140.75 498.18 56.33%

Stormwater Practices:
WD: wet detention
SW: street sweeping
VS: vacuum streets

B: biofiltration
I: Infiltration

PP: Permeable Pavers

B

PP

B

B

2.08

15.8210358.00

900.20

1127.90 3.47



APPENDIX E 
 

STORM WATER FACILITY 
MAINTENANCE PLAN 
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Village of Hartland 
Storm Water Facility Inspection and Maintenance Program 

December 2016 
 

Routine inspections and maintenance are necessary for the storm water treatment facilities to 
remove sediment, nutrients and other pollutants over time.  In accordance with WPDES MS4 
Permit no. WI-S050075-2, the Village of Hartland has developed the following approach to 
ensure inspections and maintenance of storm water facilities will occur on a routine basis.  

 
Publicly Owned Storm Water Facilities:  Village staff to inspect once every three years, and 
after large rain events (> 3 inches within 24 hours).  Inspections shall occur between April 1st and 
October 15th. 

• Complete inspection report form for each facility; submit to Director of Public Works 
within 7 days of inspection. 

• Complete routine maintenance identified during inspection within 60 days. 
• Record date maintenance was completed on inspection form; re-submit to Director of 

Public Works within 30 days from date of maintenance, to record and report in MS4 
annual report. 
 

Publicly Owned Storm Water Facility Locations 
 Storm Water Facility Address General Location 
1 Cottonwood Pond 801 Cottonwood 

Avenue 
west side of Cottonwood Ave., 
across from Lindenwood Drive 

2 James Drive Pond 700 Walnut Drive downhill of north end of James 
Drive dead end, prior to Bark 

River and wetlands 
3 Hartland South Elementary 

School Pond 
651 E. Imperial 

Drive 
east of school building 

4 Nixon Park Splashpad Runoff 
Swale 

175 E. Park Ave. (east, south side of parking lot 
adjacent to Splashpad in Nixon 

Park 
5 Nixon Park Pond 175 E. Park Ave. southwest corner of Nixon Park, 

east of Bark River 
6 Campus Drive infiltration 

pond – south 
N/A Campus Drive and CTH K 

 
7 Campus Drive infiltration 

pond- north 
N/A Campus Drive and CTH K – west 

side of road 
8 Centennial Park 700 CTH K south side of CTH K 
9 Centennial Park 700 CTH K  

 
Privately Owned Storm Water Facilities:  Property owners or owners’ representatives to 
inspect per frequency listed on Long-Term Maintenance Agreement, or every 3 years if an 
inspection frequency was not identified in a maintenance plan, and after large rain events (> 3 
inches within 24 hours).  Inspections shall occur between April 1st and August 30th. 
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• Complete inspection report form for each facility; submit to Director of Public Works 
within 14 days of inspection. 

o Send inspection reports to:  Michael Einweck, Director of Public Works 
210 Cottonwood Avenue  
Hartland, WI 53029 

o If inspection is not completed at least once every 2 years, the Village will contract 
out the inspection and expenses will be charged back to property owner.  Village 
to ensure half of privately owned storm water facilities have been inspected at 
least once every 2 years, through receipt of completed inspections or through 
inspections completed by Village staff.   

• Complete routine maintenance identified during inspection within 30 days. 
1. If maintenance is not completed within 30 days, Village staff will contract out the 

maintenance; and maintenance expenses will be charged back to the property 
owner.   

• Record date maintenance was completed on inspection form; re-submit to Director of 
Public Works within 30 days from date of maintenance, to record and report in MS4 
annual report. 
 

Outreach to Property Owners 
The Village will add information about storm water pond maintenance to the Village web-site, 
including the 3 “Guidelines for Maintenance” handouts developed by Waukesha County for 
storm water pond owners.   
A news release will be submitted to the local newspaper and will be included in the 
spring/summer newsletter to remind property owners to inspect storm water ponds.   
Village staff will maintain a database of contact information for property owners with storm 
water facilities.   

• Village staff will send a mailing reminder during spring to property owners who did not 
have their ponds inspected the prior year.    

• Village staff will notify property owners of maintenance needs that were identified during 
a village-completed inspection 



STORMWATER POND INSPECTION 

1 

Pond Information 

Pond ID:  Pond Type:                

Location:  

Subdivision:  Watershed:   

Capacity:  Acres:  

Overflow Elev:  100 Year Elev:  

Year Constructed:  Date Input:  

Water Quality:  Private:  

Issue  
Checked 

Maintenance 
Needed Comments  

  Y         N      N/A   Y         N      N/A 

Dry Pond 

1. Standing water or wet spots?    

2. Sediment or trash accumulation?    

3. Low flow channels unobstructed?    

4. Other?    

Wet Pond 

1. Removal of floating debris re-
quired? 

   

2. Visible oil/chemical presence?    

3. Evidence of wave action?    

4. Safety shelf erosion or failure?    

5. Other?    

Infiltration Basin 

1. Standing water or wet spots?    

2. Sediment or trash accumulation?    

3. Under drain functioning?    

4. Other?    

Inspection Details 

Inspector Name(s):  

Inspection Date:  Start Time:  End Time:  

Weather Condition:  Last Rainfall Date:  



STORMWATER POND INSPECTION 

2 

Issue  
Checked 

Maintenance 
Needed Comments  

  Y         N      N/A   Y         N      N/A 

Vegetation 

1. Adequate vegetation cover?    

2. Appropriate vegetation?    

3. Presence of invasive or undesirable 
vegetation/woody growth? 

   

4. Excessive nuisance aquatic vegeta-
tion present? 

   

5. Other?    

Sediment Forebays 

1. Is sediment accumulation >50%? If 
yes, then maintenance is needed im-
mediately. 

   

2. Evidence of excessive velocity/
scour? 

   

3. Maintenance access clear of ob-
structions? 

   

4. Other?     

Embankment & Emergency Spillway 

1. Is the spillway level?     

2. Adequate Freeboard? (min 1' from 
top of bank to highest outlet)  

   

3. Embankment erosion evident?     

4. Cracking, bulging or sliding of em-
bankment?  

   

5. Evidence of animal burrows?     

6. Seepage evident on exterior face of 
embankment?  

   

7. Vertical & horizontal alignment of 
top of dam as per plans?  

   

8. Emergency spillway clear of ob-
structions & debris?  

   

9. Maintenance access clear of ob-
struction?  

   

10. Other?     



STORMWATER POND INSPECTION 

3 

Issue  
Checked 

Maintenance 
Needed Comments  

  Y         N      N/A   Y         N      N/A 

Riser & Outfall Spillway 

1. Low flow orifice obstructed?     

2. Low flow trash rack debris/
corrosion?  

   

3. Weir trash rack debris/corrosion?     

4. Excessive sediment accumulation 
inside the riser?  

   

5. Sediment accumulation in outlet 
pipe?  

   

6. Outfall channels functioning?     

7. Under drain functioning?     

8. Slope protection or rip-rap failures?     

9. Other?     

Other 

1. Encroachments on pond or ease-
ment area?  

   

2. Complaints from residents?     

3. Odor?     

4. Mowing required?     

5. Graffiti removal needed?     

6. Insects in excess?     

7. Public hazards?     

8. Other?     

Summary:  

Inspector Remarks:  



 0992047 > 110 Study > Reports > Draft Report > 5 Maintenance (including inventory)

Village of Hartland
Erosion Control and Post-Construction Storm Water Permit Tracking Spreadsheet

Original Rev. Final
Cottonwood Pond Village of Hartland 800 (?) Cottonwood Ave. November 13, 2000 7-Feb-12 Three (3) wet ponds                 

O  (1) W t P dBark River Wetlands / Corp. 
  

Village of Hartland North side of 900 Walnut Ridge Dr. wet pond

Nixon Park Splashpad Village of Hartland bioswale

JTS 1180 Walnut Ridge 2012 July 31, 2012 Yes

Price Engineering 1100 Cottonwood Ave. 2012

Foxwood Subdivision SE corner of CTH KE & Red Oak Court dry pond

Lake Country Caring 603 Progress Drive dry pond

Culvers Culver's 701 Industrial Court Yes 18-Aug-10 Yes Three (3) Rain Gardens
CV-B01001
CV-B01002
CV-B01003
CV-B01004

Heraeus Electro-Nite Co        
(Hartland Industrial Building)

541 S. Industrial Ave. Yes Yes 17-83B May 7, 2014 April 28, 2014 CV-B010D3 One (1) Bioretention Basin

Hartland Service Center 400 Industrial Drive 2015 August 4, 2015 B003B3 One (1) Bioretention Basin
West Capitol Drive Estates 619 W. Capitol Drive 2013                

(March 11, 2014??)
2014 March 7, 2014 C114 2 wet ponds (1 ???)

Sjoberg Addition Sjoberg Tools, Inc. 531 S. Industrial Drive Yes 2012 2012 March 2, 2012 ########### Yes CV-B010A One (1) Existing Wet Det. 
Pond  One (1) Infiltration Area           
One (1) Bioretention Area

Sanctuary of Hartland Miller Marriott Custom 
Homes

East of Maple Ave. & Park Ave. 2015(???) June 24, 2014 Two (2) Wet Detention Ponds 
Two (2) Infiltration Ponds        
One (1) Rain Garden

D190B3
D190B4
D190B7
D190B8

Hartland River Walk Hartland Riverwalk, 205 Lawn Street March 8, 2016 October 7, 2015 February 11, 2016 Yes Two (2) Infiltration Chambers
D020A
D020B

Sendik's (Hartbrook Mall) Devo Management Co., 
LLC.

600 Hartbrooke Drive 2014 December 20, 2013 Yes Two (2) Existing Dry Ponds    
Three (3) Rain Gardens            
i fil i  i l dF068F3

F068F4
F068F5
F068F6
F068F7

Former Bowling Alley 550 Hartbrooke Drive 2015

Hartland Senior Living Hartland Senior Living, 
LLC.

430 Merton Ave. 2015 2015 April 27, 2015 Yes One (1) Underground 
Detention Device  Three (3) 

Campus Drive Campus Drive, south of CTH K, west of 
Arrowhead High School

March 14, 2011 June 22, 2011 Four (4) Infiltration basins

Four Winds West Four Winds 
Development, LLC.

West side of CTH E, north of CTH K, 
north of Arrowhead High School

July 24, 2015 October 9, 2015 Yes Two (2) Wet Detention Ponds  
One (1) Wet Detention 
Forebay w/Infiltration Basin

K001
K002
K003
K004

Four Winds East (Post?) East Side of CTH E, north of CTH K, north 
and east of Swallow School

March 17, 2013 Five (5) Wet Detention Ponds 
One (1) Infiltration areas

G1A
G1B
G1C
G1D
G1E
G1F

Windrush Sunrise Development, 
LLC.

N55 W28133 CTH K 2012 ?????                    
April 23, 2015

Ferbruary 27, 2014 March 24, 2015 Yes One (1) Wet Detention Ponds 
Two (2) Infiltration Ponds

I001
I002
I003

Mary Hill subdivision Greystone Blvd., norht of CTH K wet ponds

Bristlecone Pines South of CTH K, west of CTH KE wet ponds

Lake Country Lutheran High 
School

northwest side of Campus Drive, north 
of Hwy 16

wet pond

Summit Lakes Apartments north of Windstone Drive and Hill Street wet pond (?)
St. Charles Church / School 313 Circle Drive dry pond(?)

As-BuiltsProject Name Permitee Location

Erosion 
Control Plan 

Received
Erosion Control 
Permit issued

Erosion Control 
Permit No.

Storm Water Plan 
Received

Storm Water Management Plan Submittals Storm Water 
Permit Issued

Storm Water 
Permit No.

Long Term 
Maintenance 
Agreement Basin(s) Storm Water Practice

Municipal 
Maintenance 

Inspection

Maintenance 
Issues 

Resolved Comments



 0992047 > 110 Study > Reports > Draft Report > 5 Maintenance (including inventory)

Centenial Park south of CTH K, east of Bark River dry ponds (?)

Willow Court and Chestnut 
Ridge Drive

west of intersection of Willow Ct. & 
Chestnut Drive

pond (?)

Hartland South Elementary 
School

651 E. Imperial Drive (smaller) wet pond 

Village Pond in Town of 
Delafield

south of RR Tracks, northeast of 
Manscfield Court

wet pond

Waukesha Health Care, Inc. 1500 Walnut Ridge Drive not  a pond/facility

Dorner Manufacturing Corp. 975 Cottonwood Drive 2015 2015 April 24, 2015 One (1) Existing Det. Pond

Lake Country Racquet Club & 
Athletic Club

560 S. Industrial Drive June 1, 2007 January 3, 2007 May 29, 2007 One (1) Infiltration Basin

CV-B010R
CV-B010R1
CV-B010F1

Hartland CBRF
F501
F502
F503

RC Insurance Briohn Building 
Corporation

Richards Road at Walnut Ridge Drive August 28, 2006 September 25, 2006 One (1) Retention Pond           
One (1) Infiltration Trench

B001U
B001V

Dorner Basin Map B275B
Journal Sentinel Center 1010 Richards Road May 17, 2007 March 23, 2007 May 14, 2007 B001T One (1) Infiltration Basin
Lake Country Lutheran School 
University

E144
E145
E146
E147

Bark River Commerce Center 1025 Richards Road September 24, 2008 Two (2) Detention/Infilt. Not Constructed
IDI Distributors, Inc. Equitable Holding Co. 

LLC
1165 Richards Road July 31, 2006 September 6, 2006 Yes One (1) Wet Pond                     

One (1) Infiltration Basin
Sullivan Corporation January 20, 2009 Not Constructed

Holt Electric Motor 1515 Walnut Ridge Drive December 29, 2015 January 6, 2016 Yes One (1) Infiltration Basin

Guthrie & Frey Building 1165 Richards Road March 23, 2016
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~Hartland Village 0992047 NR 216 Storm Water Permit Compliance > 110 Study > Reports > Draft Report > 8 SW Ordinance and Program 
Documents > 1 Village of Hartland IDDE Program-20170518.docx~ 

The Village of Hartland has been conducting an Illicit Discharge Detection and Elimination 
(IDDE) program since 2010, when it was first required under the WPDES Municipal Separate 
Storm Sewer System (MS4) Permit no. WI-S050075-1. After reviewing the Department of 
Natural Resources’ (WDNR) Program Guidance document no. 3800-2012-01 on Illicit 
Discharge Detection and Elimination programs, the Village has decided to revise the original 
program to focus on areas where problems are more likely to be detected.   

The Village’s revised IDDE program will break down the MS4 outfalls into 3 inspection 
categories:   

1. Priority Outfalls to be inspected annually. 
2. Non-Priority Major Outfalls to be inspected once per 5-year permit term. 
3. Non-Priority Minor Outfalls to be inspected on a complaint basis or based on 

professional judgement of staff (not in the regular inspection rotation). 
 

Location of MS4 Outfalls to be Inspected 

Priority Outfalls to be Inspected Annually 
 Structure ID Inspection Category Outfall 

Size 
Outfall Location 

1 F029F Priority (Major) 42 West of Rae Drive & Greenway Terrace 
2 F039F Priority (Major) 36 West end of Hartbrook Drive 
3 E083 Priority (Major) 36 North Avenue, across from Hwy 16 Off-Ramp 
4 D142A Priority (Major) 36 Northwest of Intersection of Nixon Ave. and Renson Rd. 
5 C113 Priority (Major) 60 Bark River at Railroad Tracks in Nixon Park 
6 B136 Priority (Major) 30 North of 950 Walnut Ridge Drive 
7 B001B Priority (Major) 60 North of 600 Walnut Ridge Drive 
8 A016A Priority (Major) 36 East of Hartland – South Elementary School 
9 B100 Priority (Major) 42 Northwest of 800 Rose Drive 

10 B005B Priority (Major) 18 South end of Progress Drive near Public Works Yard 
11 C112 Priority (Minor) 15 Bark River at Lawn Street 
12 D020A Priority (Minor) 24 East side of Bark River north of Capitol Drive 
13 C040 Priority (Minor) 15 West side of Bark River at Capitol Drive 
14 D004D Priority (Minor) 18 East side of Bark River South of Haight Drive 
15 C176 Priority (Minor) 12 West side of Bark River at Haight Drive 
16 E379F Priority (Minor) 24 Lake Country Lutheran High School inlet to pond 
17 C106 Priority (Minor) 15 West side of Bark River North of Park Ave 
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~Hartland Village 0992047 NR 216 Storm Water Permit Compliance > 110 Study > Reports > Draft Report > 8 SW Ordinance and Program 
Documents > 1 Village of Hartland IDDE Program-20170518.docx~ 

Non-Priority Major Outfalls to be Inspected Once Every 5 Years 
 Structure ID Inspection 

Category 
Outfall Size Outfall Location 

1 F021F Major 42 South of 1503 East Bristlecone Drive 
2 F018F Major 48 South end of North Blue Spruce Circle 
3 F01F Major 48 East of 700 Ponderosa Drive 
4 F005F Major 36 North of 514 North Ponderosa Drive 
5 F008F Major 54 South side of East Arlene Drive 
6 F009F Major 54 South side of East Arlene Drive 
7 F014F Major 40 Coco Creek at East Juniper Way 
8 F043F Major 24 Northwest of Intersection of STH 16 and CTH KC 
9 D190 Major 18x30 Northwest side of CTH E and railroad tracks 

10 A14A Major 24x36 West side of CTH E at Hartwood Lane 
11 A372 Major 36 North side of Lindenwood Drive west of CTH E 
12 B275 Major 42 West of Cottonwood Wayside /south of 

Cottonwood Pond  
13 A474 Major 36 North side of CTH KE, east of 1100 Cottonwood 

Avenue 
14 A488 Major 43 Southwest of Intersection of CTH KE & River 

Reserve Drive 
 

Criteria used to designate an outfall as a “Priority” included:  land-use (industrial/business parks, 
institutional, retail/commercial), amount of imperviousness in a drainage area, and approximate 
age of infrastructure. The Village of Hartland has experienced new development and 
redevelopment growth in the past 2 decades, with new or replaced infrastructure which 
minimizes the potential for illicit discharges due to older or failing infrastructure. Major outfalls 
in these new or redeveloped areas were not included in the priority outfall category.   

Village staff have found one discharge that required follow-up under the previous IDDE program 
since 2010. That situation was resolved, and subsequent inspections have not resulted in further 
discharges. This outfall was not included in the priority category.   

The remainder of the MS4 outfalls in the Village of Hartland are categorized as “minor”:  pipe 
sizes of less than 36 inches in diameter associated with a drainage area of less than 50 acres or an 
industrial land use of less than 2 acres. These outfalls will not fall into the annual or once every 5 
years’ inspection rotation, but may be inspected if a complaint is received or if circumstances 
change and village staff determine it would be beneficial to inspect any of these locations.  
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~Hartland Village 0992047 NR 216 Storm Water Permit Compliance > 110 Study > Reports > Draft Report > 8 SW Ordinance and Program 
Documents > 1 Village of Hartland IDDE Program-20170518.docx~ 

There are a few areas with swales within the Village limits.  Swale system can be inspected by visual 
observations for dead vegetation due to excessive standing water or pollutants in discharges that would 
kill the vegetation; staining on pipes and structures that drain to the swales, staining or water marks on 
culverts in swales, etc.  Visual observations of the swale systems should be done on a complaint basis or 
as staff determine necessary.   
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VILLAGE OF HARTLAND 

ILLICIT DISCHARGE FIELD SCREENING SHEET 

Hartland Village 0992047 NR 216 Permit > 100 > Reports 

 

SECTION 1: BACKGROUND DATA 

Subwatershed:       Outfall ID:       

Today’s date:       Time (Military):       

Investigators:       Form completed by:       

Temperature (F):       Rainfall (in.): Last 24 hours:         Last 48 hours:       

Nearest Intersection / Location:       

Photo #s:       Land use in drainage area: 

Notes (e.g., origin of outfall, if known):       

 

SECTION 2: OUTFALL DESCRIPTION 

 

SECTION 3: QUANTITATIVE CHARACTERIZATION 

Flow 

Depth 

Flow 

Width 

Measured 

Length 

Time of 

Travel 
Volume  Time To Fill Temperature (F) pH Ammonia (PPM) 

         

 

SECTION 4: 

    PHYSICAL INDICATORS FOR FLOWING OUTFALLS ONLY 

 

Is Any Physical Indicator Present in the flow?  YES  NO 

SECTION 5: 

PHYSICAL INDICATORS FOR BOTH FLOWING AND 

NON-FLOWING OUTFALL 

Are Any Physical Indicators that are not related to flow present?   Yes    No 

    

INDICATOR DESCRIPTION INDICATOR DESCRIPTION 

  Odor  
  Sewage    Rancid/Sour 
  Petroleum/Gas  Sulfide 
  Other :         

   Outfall Damage 
  Spalling, Cracking or Chipping 
  Corrosion 
  Peeling Paint 

  Color 

  Clear     Brown   Gray  
  Yellow    Green    Orange  
  Red     Other:      

   Deposits/Stains 
  Oily    Flow Line    Paint 
  Other:          

  Turbidity 
  1 - Slight Cloudiness 
  2 - Cloudy 
  3 - Opaque 

   Abnormal  
 Vegetation 

 Excessive 
 Inhibited 

  Floatables 

  Sewage (Toilet Paper, Etc.) 
  Suds 
  Petroleum (Oil Sheen) 
 Other :          

   Poor Pool Quality 

  Odors    Suds     Floatables 
  Yellow  Oil Sheen 
  Excessive Algae 
  Other:          

 

SECTION 6: DATA COLLECTION 
1. Sample for the lab?                      Yes     No 

2. If yes, collected from:                      Flow     Pool 
 

SECTION 7: COMMENTS OR OTHER CONCERNS (e.g., trash or needed infrastructure repairs)?       

Location Material Shape Dimensions (in.) Submerged 

  Closed Pipe   Open Drainage     

Flow Present?   Yes     No   If No, Skip to Section 5 

Flow Description   Trickle    Moderate    Substantial 

 

 

http://erooms.ruekert-mielke.com/eRoom/Projects08/SussexVillage2092156NR216Permit


APPENDIX G 
 
PUBLIC WORKS YARD STORM 

WATER POLLUTION 
PREVENTION PLAN 



 

~0992047 NR 216 Storm Water Permit Compliance > 110 Study > Support > DPW SWPPP > Hartland-20160322-Storm Water Pollution Prevention Plan 
for Municipal Property.docx~ 

 

 

 

 
Village of Hartland Storm Water Pollution Prevention 

Plan for Municipal Property 
 
Site: Village of Hartland Public Works Garage Site 

 701 Progress Drive, Hartland, WI 
 
Contact info.: Mike Einweck, Director of Public Works  
 262-367-2714 
 mikee@villageofhartland.com 
 

 
 
Site Description 
 
The property located at 701 Progress Drive is the central location for Public Works Department 
activities and storage.  The main garage, salt shed, and outdoor storage areas are utilized by Public 
Works staff.  In addition, other village departments use the fueling center, storage sheds and outdoor 
storage areas, including the Village of Hartland Police Department and the Village Fire Department. 
 
The Public Works yard is surrounded by Progress Drive on the north, industrial park businesses to the 
west and northwest, and wetlands adjacent to the Bark River on the south and east.  The wetlands to 
the south and east lie downhill approximately 10 – 12 feet below the yard elevation, and are primarily 
dominated by cattails.  The Bark River is approximately 375 feet away from the Public Works yard at 
the closest point.  A tributary to the Bark River begins near the bottom of the hill near the east side of 
the yard, then flows in a south/southeastern direction toward the Bark River.  A fence surrounds the 
site and the entry way gate is locked during non-business hours, preventing the dumping of un-
anticipated materials.   
 
The Public Works yard is the former site of the Village of Hartland’s Waste Water Treatment Plant.  
The plant was built in 1957 and was in operation until 1983 when the Village converted to the Del-
Hart plant downstream of the City of Delafield.  The Village’s Treatment Plant was demolished and 
the Public Works garage was constructed.  The yard and buildings are approximately 4.5 acres in size, 
and are organized to minimize clutter and reduce potential runoff concerns.  
 
Runoff Prevention Practices and Maintenance Activities 
 
The Village of Hartland has been covered under the WPDES Municipal Storm Separate Sewer System 
(MS4) Discharge Permit WI-S050075 since 2006.  During the first permit term, Village staff 
developed and submitted a Storm Water Pollution Prevention Plan (SWPPP) for the Public Works 
yard, which helped identify efficiencies and pollution prevention practices that could be installed to 
protect the nearby water resources.  Staff have gone further in removing discarded materials that have 
been stored in the yard and consolidating other items into smaller, more manageable areas, thus 
removing potential sources of pollution.  Removing outdated equipment and consolidating materials on 
site also means fewer runoff prevention practices are necessary, and less time installing, maintaining 
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and inspecting these practices associated with this task.  Remaining materials that are stored outdoors 
are primarily items that would typically be used outdoors, such as wood, sign posts, barricades, storm 
sewer materials, etc. 
 
Runoff from the Village’s Public Works yard typically sheet flows across the pavement in a 
southeasterly direction.  The pavement changes to a gravel yard approximately 180 feet south of the 
main garage.  Runoff from the pavement area partially infiltrates in to the gravel area rather than 
flowing in to the wetlands to the east.  The Village of Hartland evaluated the potential for runoff 
pollution resulting from the Public Works yard during the first MS4 permit term, and has implemented 
measures to reduce the impacts of this source to the nearby rivers and wetlands.  The following actions 
and improvements have been implemented at the 701 Progress Drive yard: 
 

 Grass swales 
 Bays around stockpiled material 
 Salt shed 
 Drains in main garage lead to sanitary sewer 
 Fuel Center with canopy 
 Covered dumpsters 
 

Maintenance of these practices is critical to proper functioning.  Without inspections or maintenance, 
debris and pollutants such as sediment, metals, nutrients, etc., that are captured can become a source of 
pollution if excess amounts are carried out with rain and snow melt in high concentrations through the 
treatment device.  Any inspections and maintenance of storm water facilities should be documented 
and recorded for comparison and evaluation of the performance of the practice in the future.   
 
Stockpiles of loose aggregate are stored away from the swales and wetlands in the seasonal bulk 
storage area on the east side of the yard and also in an older, covered shed.  Additional bulk storage 
piles are kept in 3-sided bays.  Any material that spills or is tracked away from the immediate storage 
area is swept up and deposited back onto the piles. 
 

 

 

 
 

Photo 1: Bulk material stored in bays on east side 
 of yard 

  

Photo 2: Bulk materials stored under cover in 
 older shed 
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Loose salt that spills or is tracked away from the shed entrance during delivery is swept up and placed 
in the shed.  Any excess salt that spills during loading of trucks during a snow/ice event is also swept 
up and placed back in the salt shed.  The shed itself is designed to meet the requirements of  Trans 207, 
Wisconsin Administrative Code.  
 
The lawn on the north side of the garage along Progress Drive is mowed weekly or as needed, 
depending on the weather.  The grass and weeds within the yard is typically cut 3 times per year.   
 
Temporary storage of parks items such as park benches, picnic tables, garbage & recycling barrels, 
etc., occupy space around the perimeter of the salt shed in winter until crews deliver these items to 
Village parks in the spring.   
 

The fueling center is used by many Village 
Departments.  Employee training includes review of 
the spills procedures and location of the spills kit.  
The fuel center is covered, and controls have been 
installed to regulate the amount of fuel pumped each 
time.  An identification number of the particular 
vehicle to be filled is required to be entered into the 
pump before any fuel is dispersed.  The maximum 
amount of fuel pumped to a vehicle depends on the 
size of the fuel tank for that particular vehicle and.  
These features contribute to less fuel available for 
spills or potential discharges to the nearby wetlands 
and river.   
 

 
 
 
The floor drains in the main garage are connected to 
the sanitary sewer system, rather than the storm 
sewer system.  Any fluids from vehicle maintenance 
or other activities inside the garage are directed 
through this system to the Wastewater Treatment 
Plant.  Floor drains are cleared of debris on an as-
needed basis.  An oil/grease separator allows 
recurring clean-out and maintenance of the system.  
 
 

  

Photo 4: Fueling center at Public Works yard. 

Photo 3: Temporary, seasonal storage around salt 
shed (during winter months) 
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Recommendations to Enhance Runoff Protection 

Village staff have previously taken steps to implement runoff control practices and to minimize the 
materials that could be sources of runoff pollution at the Public Works yard on Progress Drive.  
Current recommendations include: 
 
1. Allowing grass to grow to at least 4 – 6 inches in swales to filter particles in runoff prior to 

discharging to the wetlands. 
 
2. Sweep up any spilled salt and return into inventory.   
 
3. A 3-sided bay around the street sweepings would prevent runoff from carrying the collected 

particles off-site; a tarp or cover over the street sweepings pile would further reduce the potential 
for runoff from this material.   

 
Spills Plan 
 
Dry materials that spill are swept up and either disposed of or placed for future use, if possible.  
(Example:  dry salt spilled on the ground can be swept up and put back in the salt pile for use in the 
future.)   
 
Liquids that spill on the ground are absorbed, with the absorption materials disposed of properly 
depending on the liquid.   
 
Staff are trained on which authorities to contact depending on the situation, such as the Fire 
Department, Police Department, or the Wisconsin Department of Natural Resources.  (Example:  
contact Wisconsin Department of Natural Resources for fuel spills at 1-800-943-0003 for any materials 
or liquids that would discharge to the wetlands south and east of the yard as the result of an incident.)   
 
New staff are educated on the spills plan when they start, and any policy changes are communicated to 
appropriate staff at the time of the changes.  As part of the Storm Water Pollution Prevention Plan, the 
spills plan will be evaluated yearly and any changes will be summarized in the Village’s MS4 annual 
report. 
 
Employee Training 
 
Public Works Department training is an on-going activity for staff.  Changes in procedure are 
communicated with appropriate staff, and new staff receive training on safety procedures and overall 
operations of the department.  Any portions of the SWPPP, including the spills plan, that affect staff in 
other departments are shared with those departments.   
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Inspections 
 
Routine visual inspections are conducted every few months, with a full inspection at least once per 
year.  Items noted on the inspection reports are corrected as soon as possible.  The yard is evaluated on 
a recurring basis to improve operations.   
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STORM WATER POLLUTION PREVENTION PLAN (SWPPP) 
INSPECTION FORM FOR MUNICIPAL FACILITIES 

Site:  
Location:  
Inspector/Title:  
Date:  
Last Inspection (Date):  

Storm Water Pollution Prevention Plan 

Has a storm water pollution prevention plan been developed for this site?   Yes☐   No☐ 

Title of Plan: _________________________________________________________________  

Date of Plan: _________________________________________________________________  

Does the SWPP include a site map, list of pollutant sources, pollutant control practices to be 

inspected, and maintenance procedures?      Yes☐   No☐ 

(Indicate any items that are not included): 

 

Vehicle Maintenance, Washing and Fueling 

 Activity/Practice Inspected? 
Activity/ 
Practice 

Adequate? 

Corrective Action 
Needed & Notes 

1 Vehicle maintenance area drains to 
sanitary sewer system 

Yes☐ No☐  N/A☐ Yes☐   No☐  

2 Vehicle maintenance area has  
oil-grease separator in floor drains 

Yes☐  No☐  N/A☐ Yes☐   No☐  

3 Floor drains are clean Yes☐ No☐  N/A☐ Yes☐   No☐  
4 Vehicle washing completed inside 

building 
Yes☐  No☐  N/A☐ Yes☐   No☐  

5 Vehicle washing drains to sanitary 
system 

Yes☐  No☐  N/A☐ Yes☐   No☐  

6 Vehicle fueling center has 
canopy/cover 

Yes☐  No☐  N/A☐ Yes☐   No☐  

7 Vehicle fueling center has clearly 
labeled spill kit nearby 

Yes☐  No☐ N/A☐ Yes☐   No☐  

8 Vehicle fueling center has oil-grease 
separators in nearby storm drains  

Yes☐  No☐ N/A☐ Yes☐   No☐  

 



 
 
 
 

Hazardous Waste Management 

 Activity/Practice Inspected? 
Activity/ 
Practice 

Adequate? 

Corrective Action 
Needed & Notes 

1 Hazardous materials and containers 
are stored indoors Yes☐ No☐  N/A☐ Yes☐   No☐  

2 Containers of hazardous materials 
are in good condition  Yes☐  No☐  N/A☐ Yes☐   No☐  

Waste Management 

 Activity/Practice Inspected? 
Activity/ 
Practice 

Adequate? 

Corrective Action 
Needed & Notes 

1 Dumpsters are covered Yes☐ No☐  N/A☐ Yes☐   No☐  

2 Full dumpsters are hauled out on a 
regular basis Yes☐ No☐  N/A☐ Yes☐   No☐  

3 
Piles of miscellaneous debris are 
sorted and disposed of on a regular 
basis 

Yes☐ No☐  N/A☐ Yes☐   No☐  

4 Street sweepings are covered Yes☐ No☐  N/A☐ Yes☐   No☐  

5 

Street sweepings are stored in 
containers or have barriers or 
perimeter controls to minimize 
runoff impacts 

Yes☐ No☐  N/A☐ Yes☐   No☐ 
 
 

Material Storage 

 Activity/Practice Inspected? 
Activity/ 
Practice 

Adequate? 

Corrective Action 
Needed & Notes 

1 
Runoff from bulk storage is contained 
on low side by barriers, bays or other 
perimeter controls 

Yes☐  No☐   N/A☐  Yes☐    No☐   

2 Bulk storage piles are 
stabilized/vegetated  

Yes☐  No☐   N/A☐  Yes☐    No☐   

3 Materials stored under cover/inside 
buildings 

Yes☐  No☐   N/A☐  Yes☐    No☐   

4 Area near salt shed is clear of 
excess/spilled/tracked salt 

Yes☐  No☐   N/A☐  Yes☐    No☐   

5 Excess/spilled/tracked salt is swept 
up and added to bulk salt pile 

Yes☐  No☐   N/A☐  Yes☐    No☐   

6 Underground runoff containment is 
emptied on a regular basis 

Yes☐  No☐   N/A☐  Yes☐    No☐   



 
 
 
 

Runoff Controls 

 Activity/Practice Inspected? 
Activity/ 
Practice 

Adequate? 

Corrective Action 
Needed & Notes 

1 Grass filter strips have at least 70% 
uniform vegetation growth 

Yes☐  No☐   N/A☐  Yes☐    No☐   

2 
Grass filter strips typically have 6 
inches or more of vegetation  

Yes☐   No☐   N/A☐  Yes☐    No☐   

3 Storm water pond inlets/outlets are 
stable 

Yes☐  No☐   N/A☐  Yes☐    No☐   

4 Storm water berms are vegetated Yes☐   No☐   N/A☐  Yes☐    No☐   

5 
Storm water pond berms are stable 
(no erosion, tree roots or animal 
boroughs)  

Yes☐   No☐   N/A☐  Yes☐    No☐   

6 Infiltration basins/rain gardens have at 
least 70% plant growth  

Yes☐   No☐   N/A☐  Yes☐    No☐   

7 
Infiltration basins/rain gardens are 
maintained regularly, and in the 
spring and fall 

Yes☐   No☐  N/A☐  Yes☐    No☐   

8 
Infiltration basins/rain gardens drain 
down within 24 hours (based on post-
rain event observations) 

Yes☐   No☐  N/A☐  Yes☐    No☐   

Spills Program 

 Activity/Practice Inspected? 
Activity/ 
Practice 

Adequate? 

Corrective Action 
Needed & Notes 

1 Written program is available for 
employees  

Yes☐  No☐   N/A☐  Yes☐    No☐   

2 Employees know where written 
program is located  

Yes☐  No☐   N/A☐  Yes☐    No☐   

3 Written program is evaluated annually  Yes☐  No☐   N/A☐  Yes☐    No☐   

Employee Training  

 Activity/Practice Inspected? 
Activity/ 
Practice 

Adequate? 

Corrective Action 
Needed & Notes 

1 New employees are trained on 
SWPPP  

Yes☐  No☐   N/A☐  Yes☐    No☐   

2 Annual or more frequent training 
provided to employees on SWPPP 

Yes☐   No☐   N/A☐  Yes☐    No☐   
 

 



 
 
 
 

 Recommendations/Correction 
Completed On 

(Date) 
Initials  

1    

2    

3    

4 
 

   

5    

6    

7    

8    

9    

10    
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APPENDIX I 
 

EROSION CONTROL AND 
STORM WATER ORDINANCE 
SUPPORTING DOCUMENTS 

 
NOTE: THE FOLLOWING DOCUMENTS WERE COMPLETED AS PART 

OF PREVIOUS PLANNING EFFORTS, AND HAVE BEEN INCLUDED 
HERE AS REFERENCE DOCUMENTS AND FOR CONSIDERATION 

FOR FUTURE REVISIONS. 



 
AGREEMENT TO MAINTAIN 
STORMWATER FACILITIES  

BY AND BETWEEN 
THE VILLAGE OF HARTLAND AND 

__________________________________, AND 
ITS HEIRS, SUCCESSORS, OR ASSIGNS 

 
The upkeep and maintenance of stormwater 

facilities and the implementation of pollution 
source control best management practices 
(BMPs) is essential to the protection of water 
resources in the Village of Hartland.  All 
property owners are expected to conduct 
business in a manner that minimizes impacts of 
stormwater runoff.  This Agreement contains 
specific provisions with respect to maintenance 
of stormwater facilities.  The authority to 
require maintenance and pollution source 
control is provided in the Village of Hartland 
Stormwater Management Zoning Ordinance. 

This space reserved for recording data 
Return To: 

Parcel Identification No./Tax Key No. 

 
FACILITY LOCATION AND AREA 
SERVED (Attach Map if Necessary):   
 
 
 
 
 
 
 
 
 
 

Whereas, Owner has constructed 
improvements, including but not limited to, buildings, pavement, and stormwater facilities on the 
property described above.  In order to further the goals of the stormwater management goals of the 
Village of Hartland, the City and Owner hereby enter into this Agreement.  The responsibilities of 
each party to this Agreement are identified below. 
 
OWNER SHALL:  
 
(1) Implement the stormwater facility maintenance plan included herein as Attachment A. 
 
(2) Implement the stormwater management plan included herein as Attachment B. 
 

 
 

(3) Allow the Director of Public Works or designee to access the property to conduct inspections 
of storm water management practices as necessary to ascertain that the practices are being 
maintained and operated in accordance with the agreement. 



 
 

 
(4) Undertake corrective actions required by Village within a reasonable time frame as set by the 

Director of Public Works. 
 
(5) Maintain a record of steps taken to implement the programs referenced in (1) and (2) above. 

Record shall be available for inspection by Village staff at Owners business during normal 
business hours.  The record shall catalog the action taken, who took it, when it was done, how 
it was done, and any problems encountered or follow-on actions recommended.   

 
 
THE VILLAGE OF HARTLAND SHALL: 
 
(1) Provide technical assistance to Owner in support of its operation and maintenance activities 

conducted pursuant to its maintenance and source control programs.  Said assistance shall be 
provided upon request, and as Village time and resources permit. 

 
(2) Maintain public records of the results of the site inspections, inform the party responsible for 

maintenance of the inspection results, and specifically indicate any corrective actions required 
to bring the storm water management practice into proper working condition. 

 
(3) Notify the Owner of maintenance problems that require correction. 
 
REMEDIES: 
 
(1) If corrective actions required by the Village are not completed within the time set by the 

Director of Public Works, written notice will be sent to the persons who were given notice 
stating the Village intention to perform such maintenance and bill the owner for all incurred 
expenses.  

 
(2) If at any time the Village determines that the existing system creates any imminent threat to 

public health or welfare, the Director of Public Works may take immediate measures to remedy 
said threat.  No notice to the persons listed in (1), above, shall be required under such 
circumstances. 

 
(3) The owner grants unrestricted authority to the Village for access to any and all stormwater 

system features for the purpose of performing maintenance or repair as may become necessary 
under Remedies (1) and/or (2). 

 
(4) The persons listed in (1), above, shall assume all responsibility for the cost of any maintenance 

and for repairs to the stormwater facility.  Such responsibility shall include reimbursement to 
the Village within 30 days of the receipt of the invoice for any such work performed.  Overdue 
payments will require payment of interest at the current legal rate for liquidated judgments.  If 
legal action ensues, any costs or fees incurred by the Village will be borne by the parties 
responsible for said reimbursements. 

 
(5) The owner hereby grants to the Village a lien against the above-described property in an 

amount equal to the cost incurred by the Village to perform the maintenance or repair work 
described herein. 

 
This Agreement is intended to protect the value and desirability of the real property described 



 
 

above and to benefit all the citizens of the Village.  It shall run with the land and be binding on all 
parties having or acquiring from Owner or their successors any right, title, or interest in the 
property or any part thereof, as well as their title, or interest in the property or any part thereof, as 
well as their heirs, successors, and assigns.  They shall inure to the benefit of each present or future 
successor in interest of said property or any part thereof, or interest therein, and to the benefit of all 
citizens of the Village. 
 

________________________________ 
 

 
________________________________ 
 

 
STATE OF WISCONSIN ) 

) ss 
COUNTY OF _______  ) 
 

On this day and year above personally appeared before me, a Notary Public in and for the State 
of Wisconsin duly commissioned and sworn, personally appeared  __________________, to me 
known to be the ______________________ of _______________________ and acknowledge the 
said instrument to be the free and voluntary act and deed of said corporation, for the uses and 
purposes therein mentioned, and on oath stated that _____ is authorized to execute the said 
instrument and that the seal affixed is the corporate seal of said corporation. 
 

WITNESS  my hand and official seal the day and year first above written.  
 
 
 

_______________________________________ 
 
Notary Public in and for the State of  
Wisconsin, residing in ___________________ 

 
My Commission Expires: __________________ 
 

 
 
 

 
Dated at Hartland, Wisconsin, this ______ day of _________________, _____. 
 

VILLAGE OF HARTLAND 
 
 

     By:________________________________ 
Authorized Agent for the Village of Hartland 
 

 
 
 
   



VILLAGE OF HARTLAND 
GENERAL INFORMATION 

CONSTRUCTION SITE EROSION CONTROL PERMIT APPLICATION 
 

 
Send Application to: 
 
Village of Hartland 
210 Cottonwood Avenue 
Hartland, WI 53209  

Official Use Only 
 
Date Received  ________ 
Number  ________ 
Fee Received  ________ 
Reviewer  ________ 

 
 
Instructions:  Please type or print.  Read all instructions before completing application.   
 
Name of Project: 
_______________________________________________________________ 
 
Applicant/Entity Receiving Permit 
 
Name of Applicant: ___________________________________________________________________  
First Name of Contact: ________________________________Last 
Name:__________________________________ 
Street (1): __________________________________________________________________________  
Street (2): __________________________________________________________________________  
City: _____________________________________________State: _________________ Zip Code: ___  
Telephone Number: (____) _____________________________________________________________  
Fax Number: (____)___________________________________________________________________  
E-mail Address_______________________________________________________________________ 
 
Property Owner 
 
First Name: _______________________________________ Last Name: ________________________  
Street (1): __________________________________________________________________________  
Street (2): __________________________________________________________________________  
City: _____________________________________________State: _______________ Zip Code: _____  
Telephone Number: (_____) ____________________________________________________________  
Parcel Identification Number(s): _________________________________________________________  
E-mail Address_______________________________________________________________________ 
 
Engineer (Where Applicable) 
 
Name of Firm: _______________________________________________________________________  
First Name of Contact: _________________________________Last 
Name:________________________________ 
Street (1): __________________________________________________________________________  
Street (2): __________________________________________________________________________  
City: _____________________________________________State: ________________ Zip Code: ____  
Telephone Number: (_____) ____________________________________________________________  
Fax Number: (_____)__________________________________________________________________  
E-mail Address_______________________________________________________________________ 



Village of Hartland
Construction Site Erosion Control Plan

Application Checklist
Permit #: _________________________

Project Name: _________________________________ Date:_____________________________
Please check the appropriate box: I = Included; NA = Non-Applicable (If “NA” is checked, an explanation must be entered.)

Plan Requirement I NA Explanation/Location in Plan
A. Submittal Requirements

1. Permit Application Form

B. Predevelopment Site Conditions Mapping
1. Location Map
2. Soils Survey Map
3. Existing Land Use Mapping
4. Predeveloped Site Conditions

a. Existing Contours
b. Property lines
c. Existing flow paths and direction
d. Outlet locations 
e. Drainage basin divides and subdivides 
f. Existing drainage structures on and adjacent to the site.

g. Nearby Watercourses
h. Lakes, streams, wetlands, channels, ditches, etc.
i. Limits of the 100-year floodplain; 

C. Proposed Site Grading and Erosion Control Plan
1. Boundaries of the construction site.
2. Drainage Patterns/slopes after grading activities
3. Areas of land disturbance
4. Locations of structural and nonstructural controls
5. Drainage basin delineations and outfall locations

D. Drawings/Details
1. Practice Location/Layout/Cross Sections
2. Construction Details

E. Calculations, as required to demonstrate ordinance compliance

F. Narrative
1. Name of receiving waters
2. Site Description/Nature of construction activity
3. Sequence of Construction
4. Estimate of site area and disturbance area
5. Pre- and postdeveloped runoff coefficients
6. Description of proposed controls, including

a. Interim and permanent stabilization practices
b. Practices to divert flow from exposed soils
c. Practices to store flows or trap sediment
d. Any other practices proposed to meet ordinance



 

Village of Hartland 
CONSTRUCTION SITE EROSION CONTROL PERMIT NO. __________ 

 
Date of Application ____________________________________________________________ 
Site Address__________________________________________________________________ 
Plat Name____________________________________________________________________
Certified Survey Map___________________________________________________________ 
Lots No. (s) __________________________________________________________________ 

Permit Conditions: 
 

(a) Permittee shall notify the Director of Public Works 48 hours prior to commencing any land disturbing 

construction activity.  

(b) Permittee shall notify the Director of Public Works of practice installation within 5 days of installation. 

(c)  Permittee shall obtain permission in writing from the Director of Public Works prior to any modification pursuant 

to S.08(2) of the erosion and sediment control ordinance.  

(d)  Permittee shall install all practices as identified in the approved erosion and sediment control plan. 

(e) Permittee shall maintain all road drainage systems, stormwater drainage systems, BMPs and other facilities 

identified in the erosion and sediment control plan.  

(f) Permittee shall repair any siltation or erosion damage to adjoining surfaces and drainage ways resulting from 

land disturbing construction activities and document repairs in a site erosion control log.  Remove accumulated 

sediment from downstream culverts, storm sewers, and other drainage facilities. 

(g) Permittee shall inspect the practices  within 24 hours after each rain of 0.5 inches or more which results in 

runoff during active construction periods, and at least once each week, make needed repairs and document the 

findings of the inspections in a site erosion control log with the date of inspection, the name of the person 

conducting the inspection, and a description of the present phase of the construction at the site. 

(h) Permittee shall allow the Director of Public Works to enter the site for the purpose of inspecting compliance with 

the erosion and sediment control plan or for performing any work necessary to bring the site into compliance 

with the control plan.  Permittee shall keep a copy of the erosion and sediment control plan at the construction 

site. 

 
APPLICANT   Owner ____________________________________ 
MUST FILL    (please print or type full name) 
IN BOXED   Address____________________________________ 
AREA       ____________________________________ 
    ___________________________________________ 
    Signature or Owner or Authorized Representative 
 
Area of Land Disturbance (Square Feet) _____________________________________ 
 

 
SPECIAL CONDITIONS: ____________________________________________________ 
____________________________________________________________________________ 
____________________________________________________________________________ 
____________________________________________________________________________ 
 
CONDITIONAL APPROVAL: ____________________________________________________ 
    Administrative Authority   Title  Date 
 
Permits issued under this section shall be valid for a period of 180 days, or the length of the building permit or other 
construction authorizations, whichever is longer, from the date of issuance.  The Director of Public Works may extend 
the period one or more times for up to an additional 180 days.  The Director of Public Works may require additional 
BMPs as a condition of the extension if they are necessary to meet the requirements of this ordinance. 



Village of Hartland 
Application Checklist 

Summary Tables 
 
 
 
 
Peak Discharge Summary 
 
Outfall No._____ 

Peak Discharge (cfs) 
Storm 

Frequency 
 

Predev. 
 

Postdev. 
Postdev. 

w/Detention
2-Year    
5-Year    
10-Year    
25-Year    
50-Year    
100-Year    
Note: Provide 1 table for each oufall location. 
 
 
 
 
 
 
Detention Basin Summary 
 
Detention Basin _______ 

Peak Discharge (cfs) 
Storm 

Frequency 

Storage 
Volume 
(ac-ft) 

 
Inflow 

 
Discharge

Pond 
Elevation 

2-Year     
5-Year     
10-Year     
25-Year     
50-Year     
100-Year     
Note: Provide 1 table for each detention basin. 
 



VILLAGE OF HARTLAND 
GENERAL INFORMATION 

STORMWATER MANAGEMENT PERMIT APPLICATION 
 

 
Send Application to: 
 
Village of Hartland 
210 Cottonwood Avenue 
Hartland, WI 53209  
 
Instructions:  Please type or print.  Read all instructions before completing application.   

Official Use Only 
 
Date Received  ________ 
Number  ________ 
Fee Received  ________ 
Reviewer  ________ 

 
Name of Project: 
_______________________________________________________________ 
 
Applicant/Entity Receiving Permit 
 
Name of Applicant: ___________________________________________________________________  
First Name of Contact: ________________________________Last 
Name:__________________________________ 
Street (1): __________________________________________________________________________  
Street (2): __________________________________________________________________________  
City: _____________________________________________State: _________________ Zip Code: ___  
Telephone Number: (____) _____________________________________________________________  
Fax Number: (____)___________________________________________________________________  
E-mail Address_______________________________________________________________________ 
 
Property Owner 
 
First Name: _______________________________________ Last Name: ________________________  
Street (1): __________________________________________________________________________  
Street (2): __________________________________________________________________________  
City: _____________________________________________State: _______________ Zip Code: _____  
Telephone Number: (_____) ____________________________________________________________  
Parcel Identification Number(s): _________________________________________________________  
E-mail Address_______________________________________________________________________ 
 
Engineer  
 
Name of Firm: _______________________________________________________________________  
First Name of Contact: _________________________________Last 
Name:________________________________ 
Street (1): __________________________________________________________________________  
Street (2): __________________________________________________________________________  
City: _____________________________________________State: ________________ Zip Code: ____  
Telephone Number: (_____) ____________________________________________________________  
Fax Number: (_____)__________________________________________________________________  
E-mail Address_______________________________________________________________________ 
 



Village of Hartland
Stormwater Management Plan

Application Checklist
Permit #: _________________________

Project Name: _________________________________ Date:_____________________________

Please check the appropriate box: I = Included; NA = Non-Applicable (If “NA” is checked, an explanation must be entered.)

Plan Requirement I NA Explanation/Location in Plan
A. Submittal Requirements

1. Permit Application Form
2. Maintenance Agreement
3. Financial Guarantee
4. Certification/Stamp by Wisconsin Prof. Engineer

B. Predevelopment Site Conditions Mapping
1. Location Map
2. Soils Survey Map
3. Existing Land Use Mapping
4. Predeveloped Site Conditions

a. Existing Contours
b. Property lines
c. Existing flow paths and direction
d. Outlet locations 
e. Drainage basin divides and subdivides 
f. Existing drainage structures on and adjacent to the site.

g. Nearby Watercourses
h. Lakes, streams, wetlands, channels, ditches, etc.
i. Limits of the 100-year floodplain; 
j. Wells/Wellhead Protection Areas

C. Post-Development Site Conditions Mapping
1. Pervious Surfaces
2. Impervious Surfaces
3. One Foot Topographic Contours
4. Proposed Drainage System (including applicable off-site)
5. Proposed Easement Locations
6. Proposed Flow Paths, Overland Flow Routes
7. Proposed Outlets/Drainage Divides

D. Drawings/Details
1. Practice Location/Layout/Cross Sections
2. Outlet Structure Details
3. Ditch/Storm Sewer Plan/Profile
4. Other

E. Calculations, including computer modeling input and output files.
1. Hydrograph Parameter Calculations
2. Computer Modeling Input/Output (Pre- and Postdeveloped)
3. Detention Pond Routing 
4. Conveyance System Design
5. Other



Village of Hartland
Stormwater Management Plan

Application Checklist
Permit #: _________________________

Project Name: _________________________________ Date:_____________________________

Please check the appropriate box: I = Included; NA = Non-Applicable (If “NA” is checked, an explanation must be entered.)

Plan Requirement I NA Explanation/Location in Plan

F. Narrative
1. Methodologies and Assumptions
2. Results/Conclusions

a. Pre-, and Post-developed parameter summary
b. Pre-, and Post-developed peak discharge Summary

3. Provisions to preserve natural topography/cover features 
4. Limitations from wellhead protection plans and ordinances.
5. Results of investigations of soils and groundwater 
6. Practice Installation Schedule
7. Maintenance Plan
8. Cost Estimates
9. Other Information



Village of Hartland 
Application Checklist 

Summary Tables 
 
Hydrologic Parameters 
 

 
Drainage Area (Ac) Runoff Curve Number 

Time of Concentration 
(min.) 

Basin Name Existing Proposed Existing Future Existing Future 

       

       

       

      

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

 



Village of Hartland 
STORMWATER  MANAGEMENT PERMIT NO. __________ 

 
Date of Application ____________________________________________________________ 
Site Address__________________________________________________________________ 
Plat Name____________________________________________________________________
Certified Survey Map___________________________________________________________ 
Lots No. (s) __________________________________________________________________ 

 
General Conditions: 
 

(a) All storm water management measures shall be installed in accordance with the approved storm water 

management plan and this permit. 

(b) The Director of Public Works shall be notified at least 3 business days before commencing any work in 

conjunction with the storm water management plan, and within 3 business days upon completion of the storm 

water management practices.  

 (c) Practice installations shall be certified "as built" by a licensed professional engineer.  Completed storm water 

management practices must pass a final inspection by the Director of Public Works or its designee to determine 

if they are in accordance with the approved storm water management plan and ordinance.  

(d) The Director of Public Works shall be notified of any significant proposed modifications to an approved storm 

water management plan.       

(e) All storm water management practices shall be maintained in accordance with the storm water management 

plan until the practices either become the responsibility of the Village of Hartland, or are transferred to 

subsequent private owners as specified in the approved maintenance agreement. 

(f) The Village of Hartland is authorized to perform any work or operations necessary to bring storm water 

management measures into conformance with the approved storm water management plan, and consent to a 

special assessment or charge against the property as authorized under subch. VII of ch. 66, Wis. Stats., or to 

charging such costs against the financial guarantee posted under S.10. 

(g) If so directed by the Director of Public Works, all damage to adjoining facilities and drainage ways caused by 

runoff, where such damage is caused by activities that are not in compliance with the approved storm water 

management plan shall be repaired at the permitee’s expense. 

(h) Access is permitted to the Director of Public Works or its designee for the purpose of inspecting the property for 

compliance with the approved storm water management plan and this permit. 

 
 
APPLICANT   Owner ____________________________________ 
MUST FILL    (please print or type full name) 
IN BOXED   Address____________________________________ 
AREA       ____________________________________ 
    ___________________________________________ 
    Signature or Owner or Authorized Representative 
 
Gross Aggregate Area (Square Feet) _____________________________________ 
 

 
SPECIAL CONDITIONS: ____________________________________________________ 
____________________________________________________________________________ 
____________________________________________________________________________ 
____________________________________________________________________________ 

 



 
CONDITIONAL APPROVAL: ____________________________________________________ 
    Administrative Authority   Title  Date 
 
Permit VALID for a period of twelve (12) months from date of issuance by Director of Public 
Works and all work must be completed prior to the expiration unless authorized in writing from 
the Director of Public Works. 

 



Village of Hartland 
Stormwater Management Plan 

 
Financial Guarantee 

 
To:    [permit holders name] 
Date:    
Subject:   Financial Guarantee in the Amount of $_________ 

Check # __________________ Received by (staff initials): ______ 
 

Project Name:  _________________________________________ 
 
 
Location:   Section [no.], Town of [public land survey township name] 
 
 
This memo shall serve as a receipt for the above noted Financial Guarantee and as an 
agreement of the purpose and conditions for release by the Village of Hartland (herein referred 
to as the “Village”). 
 
Authority. 
The authority of the Village to collect and hold this Financial Guarantee is stated in Chapter___, 
Section ___ of the Village of Hartland Code of Ordinances – Stormwater Management Zoning 
Ordinance (herein referred to as the “Ordinance”). 
 
Purpose. 
The purpose of this Financial Guarantee is to ensure compliance with the Ordinance and the 
terms and conditions of a Stormwater Management Permit issued for the above noted project 
and location. 
 
Conditions For Release. 
Terms for release of the Financial Guarantee shall include all of the following: 
 
1. Construction Certification. A professional engineer licensed in Wisconsin shall certify 

that construction of all stormwater management practices comply with the approved 
plans and the technical standards of the Village. “As-built” plans shall be submitted for 
stormwater management practices showing actual location, elevations, materials, 
construction methods and other items as deemed necessary by the Village to determine 
compliance. 

 
2. Maintenance Agreement. A copy of an approved maintenance agreement for all 

stormwater management practices associated with this project must be provided to the 
Village. The agreement shall be stamped by the Register of Deeds, showing that it has 
been recorded for all applicable properties.  

 
3.  Final Inspection. The Village shall complete a final inspection of the property and certify 

compliance with the permit and the Ordinance.  
 
If the Village should use any portion of the Financial Guarantee to complete permit activities, 
due to default or improper action by the permit holder, the Village shall withhold any amounts 
owed for this work, in accordance with the Ordinance. 


	ADP2CE1.tmp
	CHAPTER 3 -- Existing conditions
	Land Use
	Existing Storm Water Ordinance
	Topography and Surface Drainage Patterns
	Soil Conditions, Geology and Depth to Bedrock
	Existing Storm Water Management System and Water Quality Best Management Practices (BMPs)
	Existing Conditions Water Quality Modeling


	ADPC18.tmp
	TMDL Results

	Infiltration Rate sheets combined.pdf
	401 Campus Dr. Lake Country Luthern Basin
	455 E. Industrial Basin
	540 Norton Dr
	581 E. Industrial Dr.
	1225 Walnut Ridge Dr. Basin
	A362 Basin
	Anton Rd. Cul de Sack Swale
	N.E. corner of Memory Ln. and Sunny Slope Dr.
	St. Charles Basin

	ADP7B10.tmp
	ALTERNATIVES PLAN:
	Bark River Reachshed (#55)
	New Storm Water Quality Control Facilities - Bark River Reachshed (55)
	NON-TRADITIONAL WATER QUALITY ALTERNATIVES:

	ADP5E6D.tmp
	Village Wide ALT Results

	ADP5866.tmp
	Sheet1

	Agreement to Maintain Stormwater Facilities.pdf
	Binder2.pdf

	ADP4FAB.tmp
	Table 4 – Summary of Recommended Alternative Structural BMPs for Upper Bark River Reachshed (#55)

	Construction Site Erosion Control Permit Application and Checklist.pdf
	Binder1.pdf
	Hartland EC&SW Mgt Ordinance 07-2005.pdf
	Forms.pdf
	Applicant/Entity Receiving Permit 
	Property Owner 
	Engineer (Where Applicable) 




	Construction Site Erosion Control Permit.pdf
	Binder2.pdf

	Stormwater Management Permit Application and Checklist.pdf
	Binder1.pdf
	Hartland EC&SW Mgt Ordinance 07-2005.pdf
	Forms.pdf
	Stormwater Mgt Application.pdf
	Applicant/Entity Receiving Permit 
	Property Owner 
	Engineer  





	Stormwater Management Permit.pdf
	Binder1.pdf

	Stormwater Management Plan Financial Guarantee.pdf
	Binder1.pdf




